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-

$365,478.71Parking Lot 40
 2012 Improvement Project

RJ

1 P0524756COR #: 395

Owners Scope Change($3,293.37) 7/2/2012 3958/1/20131

Owners Scope Change$6,479.61 8/20/2012 3468/1/20132

Owners Scope Change$11,905.92 8/20/2012 3468/1/20133

Owners Scope Change$12,041.38 8/20/2012 3468/1/20134

Owners Scope Change($11,560.89) 8/20/2012 3468/1/20135

Owners Scope Change$3,495.92 8/27/2012 3398/1/20136

Owners Scope Change$5,338.73 9/6/2012 3298/1/20137

Owners Scope Change$1,449.06 9/18/2012 3178/1/20138

121168 Biomedical Research BuildingSahota590 -771342

$384,217.00MBRB1RS

6 P0517938COR #: 70

Field Condition$68,482.00 6/14/2013 708/23/20139

Field Condition$11,879.00 6/14/2013 708/23/201312

181850 Conversion of Fourth Floor to ClassroomsAlhyari016 -771558

$2,030,483.00Conversion of 4th floor to ClassroomEK

6 P0523561COR #: 90

Hidden Condition$11,658.70 5/10/2013 908/8/201329

Field Condition$1,113.17 6/12/2013 578/8/201330

Error - Contractor($4,556.65) 7/12/2013 278/8/201331

189672 Engine Test Cell Fire SuppressionDavis090 -771600

$484,400.00Engine Test Cell Fire Suppression UpgradeKC

1 P0523078COR #: 41

Owners Scope Change$25,500.00 7/11/2013 418/21/20131
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196010 Renovations 2nd and 3rd FloorMilstein003 -771636

$2,469,500.00Lab Renovations 2nd & 3rd FloorNM

P0601974COR #: 55

Error - Contractor($400.00) 6/27/2013 558/21/201320

4 P0601974COR #: 36

Contractor Voluntary Alternate($14,286.96) 7/16/2013 368/21/201321

194144 Parking Lot 50 2011 ImprovementJacobs999 -771643

$1,344,711.632011 Improvement ProjectRJ

1 P0524039COR #: 402

Owners Scope Change$48,336.00 7/2/2012 4028/8/20131

Owners Scope Change($37,879.00) 7/2/2012 4028/8/20132

Owners Scope Change$10,680.02 8/20/2012 3538/8/20133

Owners Scope Change$11,787.07 8/20/2012 3538/8/20134

Owners Scope Change$5,000.00 8/27/2012 3468/8/20136

194494 UGL Exterior PanelJacobs096 -771648

$370,085.00Exterior Panel and Joint ReplacementRJ

3 P0618267COR #: 22

Field Condition$14,000.00 8/1/2013 228/23/20135

196855 Fire Suppression InstallationAlhyari046 -771711

$651,300.00Fire Suppression InstallationEK

1 P0625603COR #: 69

Omission$2,175.14 6/13/2013 698/21/20131

Owners Scope Change$4,585.47 7/16/2013 368/21/20132

Omission$12,801.66 7/16/2013 368/21/20133

Code Issue$5,981.50 7/16/2013 368/21/20134

216836 Renovation of Room 101 and 105Carter038 -771729

$94,600.00Renovation of Rooms 101 & 105LC

6 P0609007COR #: 40
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Owners Scope Change$1,927.00 7/12/2013 408/21/20136

221763 3rd Floor RenovationsMilstein612 -771780

$241,047.00Third Floor RenovationsNM

1 P0638698COR #: 16

Omission$225.00 8/7/2013 168/23/20131

Error - Professional Service$473.00 8/15/2013 88/23/20132

191885 Manoogian African American Room UpgradesAlhyari155 -771784

$278,000.00Classroom 091 RenovationEK

2 P0630453COR #: 51

Omission$9,804.00 6/18/2013 518/8/20132

Field Condition$2,074.00 7/3/2013 368/8/20133

005 -771807

$72,341.37Exterior Bldg. RenovationLC

1 P0625126COR #: 128

Owners Scope Change$34,887.93 4/15/2013 1288/21/20131

225994 Jacobs051 -771816

$2,219,000.00Deferred Maintenance & ImprovementsRJ

2 P0630804COR #: 23

Field Condition$427,000.00 7/16/2013 238/8/20132

228857 Edwards193 -771824

$49,000.00Chiller ReplacementTE

1 P0624994COR #: 29

Owners Scope Change$3,690.00 7/24/2013 298/22/20131

$399,409.00CSC Chiller ReplacementTE

1 P0626005COR #: 55

Field Condition$9,500.00 6/14/2013 558/8/20131

Omission$560.54 7/3/2013 368/8/20132

Omission$1,328.95 7/16/2013 238/8/20133
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Average Days: 95

Total Change Orders: 16

Tuesday, September 03, 2013 Page 4 of 4


