
KPI Impact Report from: 11/1/2012

PM Project # Description AVP Date KPITo VP DateCOR Impact #

-

Conversion of 4th floor to ClassroomEK

2 4 Owners Scope ChangeP0523561 $574.81 7/16/2012 11411/7/2012

-

Conversion of 4th floor to ClassroomEK

2 6 Owners Scope ChangeP0523561 $10,895.76 9/24/2012 4411/7/2012

2 7 Owners Scope ChangeP0523561 ($1,390.00) 9/24/2012 4411/7/2012

-

Conversion of 4th floor to ClassroomEK

2 8 Field ConditionP0523561 $6,739.14 10/1/2012 3711/7/2012

213973 Core Lab Renovation - Phase IMilstein 090 -

CORE Lab RenovationNM

2 10 Hidden ConditionP0525124 $22,428.56 10/1/2012 6312/3/2012

-

Conversion of 4th floor to ClassroomEK

2 11 Owners Scope ChangeP0523561 $11,962.69 10/19/2012 1911/7/2012

2 12 Owners Scope ChangeP0523561 $829.76 10/19/2012 1911/7/2012

-

Conversion of 4th floor to ClassroomEK

3 10 Owners Scope ChangeP0523561 $25,813.31 10/22/2012 4212/3/2012

-

Conversion of 4th floor to ClassroomEK

3 13 Owners Scope ChangeP0523561 $17,105.75 10/31/2012 3312/3/2012

-

Conversion of 4th floor to ClassroomEK

Tuesday, December 11, 2012 Page 1 of 2



PM Project # Description AVP Date KPITo VP DateCOR Impact #

3 14 Field ConditionP0523561 $4,402.78 11/9/2012 2412/3/2012

3 15 Code IssueP0523561 $4,800.00 11/9/2012 2412/3/2012

-

Conversion of 4th floor to ClassroomEK

18 Owners Scope ChangeP0523561 $4,288.00 11/16/2012 1712/3/2012

202818 Renovation of the 5th floor for CAPSKamalia 034 -

CAPS Renovation and ExpansionEK

3 10 Owners Scope ChangeP0521813 ($42,789.72) 11/16/2012 1712/3/2012

3 9 Field ConditionP0521813 $99,100.00 11/16/2012 1712/3/2012

Average: 37
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