Design & Construction Services Completed Major Capital Planning Estimates from 12/1/2012 through 12/31/2012 as of 12/31/2012

Req Date Request #

Requestor

Status Just Est Lump Plan Planner Estimator

PM

In Plan

Req to Being Plan PlanQueto InEst Req to Being Est to Est Que Age Timeto Waiting
Dolt Req Sum Req Queue PlanQue Planned Complete PlanComp Queue EstQue Estimate Customer to Cust Customer for Cust
11/9/2012 227654  Ken Smith Project Estimate has been completed False True False True Brazen 11/9/2012 0 11/9/2012 12/12/2012 12/21/2012 52 42 10
11/20/2012 228080 Deb Ashcraft Project Estimate has been completed False True False True Azar Miller-Swift 11/26/2012 6 11/29/2012 12/6/2012 10 12/6/2012 16 12/18/2012 12/20/2012 14 41 30 11
12/5/2012 228630 Karen M. Wilson- Project Estimate has been completed False True False True Maier Miller-Swift 12/7/2012 2 12/10/2012 12/14/2012 7 12/14/2012 9 12/21/2012 12/21/2012 7 26 16 10
Hedrick
Total: 3 Planni . ) . . )
anning estimates that took 1-10 days to customer: 0 Planning estimates to customer: 3
IDITotal: 0 11-20 days to customer: 1 Estimates that took 30 days or less to customer: 2
Estimate Total: O 21-30 days to customer: 1 Percent of total: 66.7%
Planning Total: 3 31-60 days to customer: 1 Average days to customer: 29
LumpSum T Total: O 61-90 days to customer: 0
No Catagory: O 91+ days to customer: 0
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