Design & Construction Services Completed Major Capital Planning Estimates from 6/1/2013 through 6/30/2013 as of 6/30/2013

Lump Sum Total:

61-90 days to customer:

Req Date  Request # Requestor Just Est Lump Plan Planner Estimator InPlan  Reqto Being Plan PlanQueto InEst Req to Being Est to Est Que Age Timeto Waiting
Dolt Reqa Sum Rea Queue PlanQue Planned Complete PlanComp Queue EstQue Estimate Customer to Cust Customer for Cust
4/22/2013 233718 Karen M. Wilson- Project Estimate has been completed False True False True Flintoff Miller-Swift 4/23/2013 1 4/26/2013 5/31/2013 38 5/31/2013 39 6/18/2013 6/26/2013 26 69 65 4
Hedrick
6/3/2013 235819  Ashley Flintoff Project Estimate has been completed False True False True Flintoff Miller-Swift 6/6/2013 3 6/7/2013  6/11/2013 5 6/11/2013 8 6/18/2013 6/21/2013 10 27 18 9
Total: 2 Planni ; . i i :
anning estimates that took 1-10 days to customer: 0 Planning estimates to customer: 2
IDI Total: 0 11-20 days to customer: 1 Estimates that took 60 days or less to customer: 1
EStimate Total: 0 21-30 days to customer: 0 Percent of total: 50.0%
Planning Total: 2 31-60 days to customer: 0 Average days to customer: 42
0 1
0 0

No Catagory:

Wednesday, July 03, 2013

91+ days to customer:
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