
Execution of Change Orders from: 04/01/2016

PM Project # Description

I. R. Approved 

Final Signature KPI

C.O. 

Approved 

228377 Freer Deferred Maintenance - Ground Water InfiltrationAhern511 -

$612,000.00Occupant Thermal ComfortOA

2 P0744468COR #: 14

Omission$18,356.94 3/25/2016 144/8/20164

Hidden Condition$5,908.43 3/25/2016 144/8/20165

Hidden Condition$1,422.12 3/25/2016 144/8/20166

Owners Scope Change$1,260.00 3/26/2016 134/8/20167

216815 Student Center Building Renovation 2013Camilleri034 -771768

$60,636.00CM ServicesCC

12 P0674186COR #: 40

Contractor Voluntary Alternate($23,720.00) 2/25/2016 404/5/201646

Field Condition($26,350.00) 2/25/2016 404/5/201648

250890 Engineering Research Laboratory Upgrades (2nd and 3rd Floors)Gibbons090 -771975

$1,334,000.00Research 2nd & 3rd Floor Phase 2 Part 1MG

5 P0726947COR #: 36

Hidden Condition$2,929.50 3/2/2016 364/7/20167

Field Condition$739.57 3/17/2016 214/7/20168

Hidden Condition$816.97 3/17/2016 214/7/20169

270653 Manoogian - Relocation of the Confucius InstituteDavis155 -772080

$74,500.00Relocation  of the Confucious InstituteJD

2 P0752648COR #: 42

Owners Scope Change$7,940.40 3/11/2016 424/22/20163

276855 New Anthony Wayne HousingAzar999 -772104

$19,855.00New Anthony Wayne Drive HousingCA

2 P0756140COR #: 27

Owners Scope Change$500.00 3/25/2016 274/21/20163
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Average Days: 31

Total Change Orders: 5
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