DRAFT Design & Construction Services Planning Estimate Backlog as of 9/30/2012

Req Date Request # Requestor Status Just Est Lump Plan Planner Estimator PM In Plan Req to Being Plan PlanQueto InEst Reqto Being Est to Est Que Age Timeto Waiting
Dolt Rea Sum Rea Queue PlanQue Planned Complete PlanComp Queue EstQue Estimated Customer to Cust Customer for Cust
2/3/2012 215584  JHill Project Estimate has been completed False True False True Hernandez Bauman 2/3/2012 0 2/15/2012 3/23/2012 49 3/21/2012 47  3/22/2012 240
5/24/2012 220003 Hongwei Zhang Project request is in active Planning False True False True Paquette 5/29/2012 5 5/29/2012 129
6/13/2012 220610  Scott Frump Estimate development is in progress False True False True Maier Miller-Swift 6/13/2012 0 6/14/2012 9/11/2012 90 9/11/2012 90 9/17/2012 109
6/14/2012 220654 Nada Mclntyre Estimate development is in progress False True False True Rooks Miller-Swift 6/14/2012 0 6/20/2012 7/12/2012 28 7/12/2012 28 9/11/2012 108
8/14/2012 222911  Scott Frump Project request is in queue for Planning False True False True Maier Miller-Swift 8/14/2012 0 47
9/5/2012 224374  Stuart May Project request is in queue for an Estimate False True False True Maier Miller-Swift 9/11/2012 6 9/12/2012 9/14/2012 3 9/14/2012 9 25
9/6/2012 224445  Daisy Wright Project request is in queue for an Estimate False True False True Rooks/ 9/13/2012 7 9/17/2012 9/21/2012 8 9/21/2012 15 24
Maier
9/12/2012 224848  Jackie Wiartalla Project request is in queue for an Estimate False True False True Rooks/Azar 9/13/2012 1 9/17/2012 9/21/2012 8 9/21/2012 9 18
9/13/2012 224880 D Cochrane/R Sokol Project request is in queue for an Estimate False True False True Maier 9/13/2012 0 9/14/2012 9/19/2012 6 9/19/2012 6 17
9/18/2012 225172 David Barnett Project request is in active Planning False True False True Rooks 9/18/2012 0 9/21/2012 12
9/18/2012 225185 Mary Wood Project request is in queue for an Estimate False True False True Maier 9/18/2012 0 9/20/2012 9/24/2012 6 9/24/2012 6 12
9/20/2012 225275 Robert Gagnier Project request is in queue for an Estimate False True False True Maier 9/20/2012 0 9/21/2012 9/28/2012 8 9/28/2012 8 10
9/20/2012 225294  Donna Carroll Project request is in queue for an Estimate False True False True Azar 9/20/2012 0 9/21/2012 10
9/20/2012 225306  Curt Brahm Project request is in queue for an Estimate False True False True Rooks Miller-Swift 9/20/2012 0 9/21/2012 9/27/2012 7 9/27/2012 7 10
9/24/2012 225452  carol talbott Project request is in queue for an Estimate False True False True Maier 9/26/2012 2 9/26/2012 9/28/2012 2 9/28/2012 4 6
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11-20 workdays to customer:
21-30 workdays to customer:
31-60 workdays to customer:

61-90 workdays to customer:

Planning Backlog:

Estimates that took 1-10 workdays to customer:

91+ workdays to customer:
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