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2/19/2013 231461 Deb Ashcraft Estimate development is in progress False True False False Brazen Miller‐Swift 2/20/2013 2 3/5/2013 29

3/6/2013 232117 Donna Carroll Estimate development is in progress False True False False Miller‐Swift 4/25/2013 37 4/25/2013 18

4/12/2013 233369 Valeria Cook Estimate development is in progress False True False False Miller‐Swift 4/17/2013 4 4/23/2013 10

4/12/2013 233388 Mary Wood Estimate development is in progress False True False False Crist/ Miller‐
Swift

4/17/2013 4 4/18/2013 10

4/17/2013 233543 Mary Iverson Project request is in queue for an Estimate False True False False Padilla de 
Hernandez

Miller‐Swift 4/17/2013 1 4/17/2013 4/24/2013 6 4/24/2013 6 13

4/22/2013 233712 Karen M. Wilson‐
Hedrick

Project request is in queue for an Estimate False True False False Pecic Pecic 4/23/2013 2 16

4/22/2013 233719 David Barnett Project request is in queue for an Estimate False True False False Miller‐Swift 4/23/2013 2 16

Total: 7
JDI Total: 0

Estimate Total: 7

Planning Total: 0
Lump Sum Total: 0

No Catagory: 0

1‐10 workdays: 2

11‐20 workdays: 4

21‐30 workdays to: 1

31‐60 workdays: 0

61‐90 workdays: 0

 91+ workdays: 0
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