
PTS Measurables – Sub Completion, Petition to Close, PFA Closure from 3/1/2013 3/31/2013through

PM Balance
Substantially 

Complete
Petition to 

Close
Petition

 Age BudgetEncumbered
PFA Closed

AuxiliaryPFA CriticalProject Title
PFA 
Age

Substantial 
to PFA Active

Plant Fund Closed
Alhyari001 Old Main                 $7,533.718/13/2012 3/22/2013 221 $120,000.00$112,466.293/27/2013 False771670 FalseOld Main Theatre/ Dance Office Renovation 5 226193177‐ False

Camilleri007 Chemistry                $97,669.029/30/2011 3/4/2013 521 $3,000,000.00$2,902,330.983/6/2013 False771647 FalseChemistry Building Central Instrument Facility Funding Request 2 523197509‐ False

Milstein034 Student Center           $40,336.022/22/2013 $50,000.00$9,663.983/4/2013 True771579 FalseStudent Center Building - Toilet Room Accessible Entrance Renovation 10184283‐ False

Milstein079 Wayne State Stadium      $4,651.198/28/2012 2/27/2013 183 $125,000.00$120,348.813/12/2013 False771477 FalseWayne State Stadium-Guardrail Replacement
Wayne State Stadium-Guardrail Replacement

13 196171599‐ False

Pecic080 Matthaei                 $2,942.808/10/2012 2/28/2013 202 $47,555.00$44,612.203/4/2013 False771750 FalseMatthaei Gym Floor Resurfacing 4 206221231‐ False

Brazen090 Engineering              $2,276.516/17/2011 1/25/2013 588 $318,500.00$316,223.493/19/2013 False771537 FalseEngineering Building: Renovation of Lab Suite 2322 53 641179526‐ False

Pecic150 General Lectures         $53,003.343/5/2013 $284,190.00$231,186.663/4/2013 False771653 FalseGeneral Lectures- Technology Upgrade -1199887‐ False

Prabakaran167 Engineering Tech         $203,887.562/19/2013 $210,000.00$6,112.443/5/2013 False771479 FalseEngineering Technology Building Roof Replacement 14169536‐ False

McVea189 Hilberry Theatre         $4,225.0610/5/2012 2/27/2013 145 $40,000.00$35,774.943/4/2013 False771549 TrueHilberry Theatre - Lobby Carpet Repairs 5 150178552‐ False

Paquette193 Computing Services       $0.002/27/2013 $449,574.00$449,574.003/5/2013 False771719 FalseCSC Raised Floor Replacement Project 6216209‐ False

Alhyari498 PS #3                    $1,645.477/16/2012 3/1/2013 228 $343,400.00$341,754.533/14/2013 True771706 FalseParking Structure No 3 2012 Parking Deferred Maintenance Projects 13 241212730‐ False

Sahota511 Freer House              $11,119.956/30/2011 2/21/2013 602 $130,000.00$118,880.053/4/2013 False771534 TrueFreer House - Exterior Stair Repairs 11 613179452‐ False

Pecic525 Oakland Center           $2,775.478/15/2012 2/19/2013 188 $80,000.00$77,224.533/19/2013 False771542 FalseOakland Center - Main Office Renovation 28 216181003‐ False

Paquette999 Campus                   $8,281.223/14/2013 $50,000.00$41,718.783/19/2013 False771693 FalseFY12 Asbestos Surveys 5‐ False

Cash Deficit - Cannot Close
Prabakaran034 Student Center           ($1,897.26)8/13/2012 2/20/2013 191 $38,000.00$39,897.263/19/2013 False771733 FalseStudent Center Building Basement Plenum Project 27 218219052‐ False

Petition to Close
Pecic034 Student Center           ($9.89)2/3/2012 3/27/2013 418 $96,065.00$96,074.89 True771555 FalseStudent Center Building - Room 135 Renovation166405‐ True

Pecic080 Matthaei                 $3,924.682/15/2012 3/27/2013 406 $46,378.00$42,453.32 False771703 FalseMatthaei Tennis Scoreboard Installation205572‐ True

Pecic134 DeRoy Apts               $41,620.587/1/2010 3/6/2013 979 $110,000.00$68,379.42 False771499 FalseDeRoy Apartments-Phase 3 Cabinet Replacement173480‐ False

Jacobs536 PS #8                    $1,394.773/22/2013 $40,000.00$38,605.23 True771684 FalseParking Structure 8 - Retail Development212611‐ True

Substantially Complete
Davis090 Engineering              $10,629.743/8/2013 $250,000.00$239,370.26 False771661 TrueEngineering Dean's Suite Renovation198271‐ True

Carter217 1200 Holden Ave          $48,877.933/4/2013 $906,500.00$857,622.07 True771667 FalsePurchase 1200 Holden209233‐ True

Milstein510 Skillman                 $4,807.943/15/2013 $128,000.00$123,192.06 False771790 TrueSkillman Building Aikins Lab Renovations219696‐ True

Davis999 Campus                   $5,659.653/5/2013 $870,071.00$864,411.35 False771746 TrueTolan Park Construction218345‐ True

"Plant Fund Closed" projects from 3/1/2013

Less than or equal to 30 days: 14
Average age: 13

through 153/31/2013

Less than or equal to 90 days: 0
Average age: 462.2

"Over all process" from 3/1/2013

Less than or equal to 120 days: 0
Average age: 323

through 153/31/2013"Petition to Close" projects from 3/1/2013 through 93/31/2013
(Substantially Complete - Petition-to-close) (Petition - PFA Closed) (Substantially Complete - PFA Closed)
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