Design & Construction Services Estimate Backlog as of

3/31/13

Req Date Request # Requestor Status Just Est Lump Plan Planner Estimator PM In Plan Req to Being Plan PlanQueto InEst Reqto Being Est to Est Que Age Timeto Waiting
Dolt Rea Sum Rea Queue PlanQue Planned Complete PlanComp Queue EstQue Estimated Customer to Cust Customer for Cust
2/19/2013 231461 Deb Ashcraft Estimate development is in progress False True False False Brazen Miller-Swift 2/20/2013 2 3/5/2013 29
3/6/2013 232117 Donna Carroll Estimate development is in progress False True False False Miller-Swift 4/25/2013 37  4/25/2013 18
4/12/2013 233369 Valeria Cook Estimate development is in progress False True False False Miller-Swift 4/17/2013 4 4/23/2013 10
4/12/2013 233388 Mary Wood Estimate development is in progress False True False False Crist/ Miller- 4/17/2013 4 4/18/2013 10
Swift
4/17/2013 233543  Mary Iverson Project request is in queue for an Estimate False True False False Padillade Miller-Swift 4/17/2013 1 4/17/2013 4/24/2013 6 4/24/2013 6 13
Hernandez
4/22/2013 233712 Karen M. Wilson- Project request is in queue for an Estimate False True False False Pecic Pecic 4/23/2013 2 16
Hedrick
4/22/2013 233719 David Barnett Project request is in queue for an Estimate False True False False Miller-Swift 4/23/2013 2 16
Total: 7 1-10 workdays: 2
DI Total: O 11-20 workdays: 4
Estimate Total: 7 21-30 workdays to: 1
Planning Total: 0 31-60 workdays: 0
Lump Sum Total: 0 61-90 workdays: 0
0 91+ workdays: 0

No Catagory:
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