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5/7/2013 234415 Karen M. Wilson-
Hedrick

Project Estimate has been completed False True False True Flintoff Miller-Swift 5/8/2013 1 5/8/2013 7/24/2013 77 7/24/2013 78 8/2/2013 8/2/2013 9 116 87 29

5/13/2013 234779 Deb Ashcraft Project Estimate has been completed False True False True Flintoff Miller-Swift 5/15/2013 2 5/16/2013 7/2/2013 48 7/2/2013 50 7/17/2013 8/20/2013 49 110 99 11

6/7/2013 236030 Marie Persha Project Estimate has been completed False True False True Flintoff Miller-Swift 6/12/2013 5 6/13/2013 6/21/2013 9 6/21/2013 14 6/26/2013 8/8/2013 48 85 62 23

6/28/2013 236764 Ron Spalding Project Estimate has been completed False True False True Flintoff Miller-Swift 7/3/2013 5 7/5/2013 8/2/2013 30 8/2/2013 35 8/12/2013 8/12/2013 10 64 45 19

7/10/2013 237102 Anita Knight Project request in queue for PM assignment False True False True Padilla de 
Hernandez

Miller-Swift Moore 7/17/2013 7 7/29/2013 8/7/2013 21 8/7/2013 28 8/8/2013 8/8/2013 1 52 29 23

Total: 5

JDI Total: 0

Estimate Total: 0

Planning Total: 5

Lump Sum Total: 0

No Catagory: 0

Planning estimates to customer: 5

Estimates that took 30 days or less to customer: 1

Percent of total: 20.0%

Planning estimates that took 1-10 days to customer: 0

11-20 days to customer: 0

21-30 days to customer: 1

31-60 days to customer: 1

61-90 days to customer: 2

 91+ days to customer: 1

Average days to customer: 64

Wednesday, September 04, 2013 Page 1 of 1


