Design & Construction Services Completed Estimates from 3/1/16 through 3/31/16 asof 3/31/16
Req Date Request # Requestor Status Type Just Est Lump Plan Planner Estimator PM In Plan Req to Being Plan PlanQueto InEst Req to Being Est to Est Que Age Timeto Waiting
Dolt Rea Sum Reqa Queue PlanQue Planned Complete PlanComp Queue EstQue Estimate Customer to Cust Customer for Cust
2/19/2016 280761 David Wissbrun Project request in queue for PM MCP False True False True Flintoff Brazen SiKora 2/22/2016 2 2/23/2016 3/14/2016 16 3/14/2016 17 3/14/2016 3/14/2016 1 30 17 14
assighment
2/22/2016 280820  Daisy Wright Project Estimate has been completed PFA False True False True Padillade Brazen 2/24/2016 3 2/24/2016  3/8/2016 10 3/8/2016 12 3/8/2016  3/8/2016 1 29 12 18
Hernandez
2/22/2016 280840  Alex Stephens PM assigned to investigate project MCP False True False True Flintoff Brazen Moore 2/25/2016 4 3/1/2016 3/9/2016 10 3/9/2016 13  3/14/2016 3/14/2016 4 29 16 14
needs
2/24/2016 280997  Patrick Armstrong Project request in queue for PM MCP True False False False Albaari 3/16/2016 27 16 12
(Maintenance assighment
Supervisor)
2/29/2016 281172  Laura Orme Project Estimate has been completed MCP False True False True Padillade Brazen 3/1/2016 2 3/1/2016  3/10/2016 8 3/10/2016 9 3/10/2016 3/10/2016 1 24 9 16
Hernandez
3/2/2016 281241 Deb Ashcraft Project Estimate has been completed MCP False True False True Albaari Brazen 3/7/2016 4 3/7/2016  3/11/2016 5 3/11/2016 8 3/16/2016 3/16/2016 4 22 11 12
3/2/2016 281292  Ferna Childs PM assigned to investigate project MCP True False False False Crist 3/3/2016 22 2 21
needs
3/3/2016 281342 Dina Boikov Project Estimate has been completed MCP False True False True Albaari Brazen 3/8/2016 4 3/8/2016  3/11/2016 4 3/11/2016 7 3/16/2016 3/16/2016 4 21 10 12
3/4/2016 281397  Gwyn Kropp Project Estimate has been completed MCP False True False True Flintoff Brazen 3/7/2016 2 3/8/2016 3/9/2016 3 3/9/2016 4 3/30/2016 3/30/2016 16 20 19 2
3/7/2016 281441 LeoA. Project Estimate has been completed MCP False True False True  Flintoff Brazen 3/7/2016 1 3/8/2016  3/18/2016 10 3/18/2016 10 3/22/2016 3/22/2016 3 19 12 8
Tomaszewski/Brandon
Carter
3/8/2016 281516  Daisy Wright Project Estimate has been completed MCP False True False False Brazen Crist 3/9/2016 2 3/1/2000 3/17/2016 7 18 8 11
3/8/2016 281522  Patrick Armstrong PM assigned to investigate project MCP True False False False Crist 3/8/2016 18 1 18
(Maintenance needs
Supervisor)
3/8/2016 281527 LeoA. Project Estimate has been completed MCP False True False True Padillade Brazen 3/9/2016 2 3/10/2016 3/23/2016 11 3/23/2016 12 3/24/2016 3/24/2016 2 18 13 6
Tomaszewski/Brandon Hernandez
Carter
3/8/2016 281531 Michelle Matthews Project Estimate has been completed MCP False True False True Padillade Brazen 3/9/2016 2 3/10/2016 3/11/2016 3 3/11/2016 4 3/11/2016 3/11/2016 1 18 4 15
Hernandez
3/10/2016 281646  Sheryl MacGillis PM assigned to investigate project MCP True False False False SiKora 3/11/2016 16 2 15
needs
3/10/2016 281647  Laurie M Lauzon Clabo Project Estimate has been completed MCP False True False True Padillade Brazen 3/11/2016 2 3/15/2016 3/28/2016 12 3/28/2016 13  3/29/2016 3/29/2016 2 16 14 3
Hernandez
3/10/2016 281664  Arlene Boesler Validating account expenditure MCP True False False False Crist 3/11/2016 16 2 15
authorization
3/14/2016 281761 Janather Mason PM assigned to investigate project MCP True False False False Crist 3/15/2016 14 2 13
needs
3/14/2016 281777  Alex Stephens PM assigned to investigate project MCP True False False False Moore 3/17/2016 14 4 11
needs
3/14/2016 281786  Andrew Murrell Project Estimate has been completed MCP False True False True Albaari Brazen 3/16/2016 3 3/16/2016 3/22/2016 5 3/22/2016 7 3/31/2016 3/31/2016 8 14 14 1
3/14/2016 281787  Gail Clavenna PM assigned to investigate project MCP True False False False SiKora 3/16/2016 14 3 12
needs
3/15/2016 281818 Beth Madigan Validating account expenditure MCP True False False False 3/31/2016 13 13 1
authorization
3/17/2016 281916  Krystyn Purvis Project Estimate has been completed MCP False True False False Brazen Crist 3/17/2016 1 3/18/2016 3/21/2016 3 11 3 9
Friday, April 01, 2016 Page 1 of 2



Req Date Request # Requestor Status Type Just Est Lump Plan Planner Estimator PM In Plan Req to Being Plan PlanQueto InEst Req to Being Est to Est Que Age Timeto Waiting
Dolt Reqa Sum Reqa Queue PlanQue Planned Complete PlanComp Queue EstQue Estimate Customer to Cust Customer for Cust

3/18/2016 281961 Barbara Rosso-Norgan Validating account expenditure MCP True False False False 3/18/2016 10 1 10
authorization

3/18/2016 281963  Anthony Carinci Validating account expenditure MCP True False False False Crist 3/21/2016 10 2 9
authorization

3/21/2016 282013 Matt Gribbin Project request in queue for PM MCP True False False False 3/28/2016 9 6 4
assignment

3/21/2016 282036 Karen Wilson Project Estimate has been completed MCP False True False True Rooks Brazen 3/23/2016 3 3/23/2016 3/23/2016 1 3/23/2016 3 3/31/2016 3/31/2016 7 9 9 1

3/23/2016 282151 Dawn Waltz Validating account expenditure MCP True False False False 3/28/2016 7 4 4
authorization

3/29/2016 282400 Alex Stephens Validating account expenditure MCP True False False False 3/31/2016 3 3 1
authorization

Average: 2.615 7.54 2.6 43 17 8 9.9
JDI Total: 14 Planning Only 1-10 days: 10 Estimating 1-10 workdays to customer: 14
Estimate Total: 2 11-20 days: 3 11-20 workdays to customer: 1 Estimate only Minor Projects 10 days or less: 2 of 2
. 21-30 days: O . . Estimate with Planning Minor Projects 30 days or less: 12 of 12
Planning Total: 13 y 21-30 workdays to customer: 0 . Pl . . | f
31-60 days: 0 ) . Estimate with Planning Major Projects 60 days or less: 1o
Lump Sum Total: 0 y 31-60 workdays to customer: 0 ]
61-90 davys: 0 i . Estimate only Major Projects 30 days or less: 0 of
No Catagory: 0 y 61-90 workdays to customer: 0
T 91+days: 0 91+ workdays to customer: 0 Percent of total: 100.0%
Total: 29 —
Total: 13 Total: 15

Friday, April 01, 2016

Page 2 of 2



