DRAFT Facilities Operations PM Analysis from 7/1/16 through 7/31/16
Requested Finished Open WND % Finished

Engineering 562 305 251 6 54%

E - Auxiliary 42 18 24 0 43%

E - MedPharm 35 0 35 0 0%

E - North 34 23 11 0 68%

E - Northeast 59 39 20 0 66%

E - Preventative Maintenance 224 168 51 5 75%

E - South 39 34 4 1 87%

E - Southeast 92 0 92 0 0%

E - West 37 23 14 0 62%
Trades 112 76 36 0 68%

T - Electrician 71 47 24 0 66%

T - Plumber 41 29 12 0 71%
Report Total 674 381 287 6 57%
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