Design & Construction Services Completed Planning Estimates from 4/1/2013 through 4/30/13 asof 4/30/13
Req Date Request # Requestor Status Just Est Lump Plan Planner Estimator PM In Plan Req to Being Plan Plan Queto InEst Req to Being Est to Est Que Age Timeto Waiting
Dolt Rea Sum Rea Queue PlanQue Planned Complete PlanComp Queue EstQue Estimate Customer to Cust Customer for Cust
1/25/2013 230455 James R. Sears/Rachel Plant Fund Requested False True False True Padillade Miller-Swift 1/28/2013 3 1/28/2013  4/9/2013 71 4/9/2013 74  4/11/2013 4/11/2013 2 95 76 19
Beatty Hernandez
1/25/2013 230461 OMVAE Project Estimate has been completed False True False True Padillade Miller-Swift 1/28/2013 3 1/28/2013 3/1/2013 32 3/4/2013 38 4/2/2013  4/2/2013 29 95 67 28
Hernandez
1/30/2013 230644 Tina M. Poole Project Estimate has been completed False True False True Rooks Brazen 1/31/2013 1 2/1/2013  4/15/2013 74 4/15/2013 75 4/22/2013 4/25/2013 10 90 85 5
2/20/2013 231551 Daisy Wright Project Estimate has been completed False True False True Rooks Brazen 2/25/2013 5 2/27/2013 3/20/2013 23 3/20/2013 28 4/5/2013  4/5/2013 16 69 44 25
3/6/2013 232105 Anita Knight / Trina Project Estimate has been completed False True False True Flintoff Pecic/ Brazen 3/12/2013 6 3/12/2013 3/21/2013 9 3/21/2013 15 4/5/2013  4/5/2013 15 55 30 25
Sherlitz
4/3/2013 233018 Tiffany L. Cusmano Project request in queue for PM assignment False True False True Rooks Miller-Swift 4/3/2013 0 4/3/2013 4/4/2013 1 4/4/2013 1 4/8/2013  4/8/2013 4 27 5 22
4/3/2013 233041 Rose Foster Project Estimate has been completed False True False True Flintoff Miller-Swift 4/8/2013 5 4/9/2013  4/10/2013 2 4/10/2013 7 4/23/2013 4/26/2013 16 27 23 4
4/4/2013 233083 Lisa Seymour Project Estimate has been completed False True False True Rooks/ Brazen 4/8/2013 4 4/8/2013  4/19/2013 11 4/19/2013 15 4/19/2013 4/23/2013 4 26 19 7
Gibbons
4/25/2013 233914 Robert Gagnier Project Estimate has been completed False True False True Maierwas Miller-Swift 4/25/2013 0 4/25/2013 4/25/2013 0 5 0 5
previous
Planner
Total: 9 . . . . . .
Planning estimates that took 1-10 days to customer: 2 Planning estimates to customer: 9
IDITotal: 0 11-20 days to customer: 1 Estimates that took 30 days or less to customer: 5
Estimate TOta|: 0 21-30 days to customer: 2 Percent of total: 55.6%
Planning Total: 9 31-60 days to customer: 1 Average days to customer: 39
LumpSum Total: 0 61-90 days to customer: 3
No Catagory: O 91+ days to customer: 0
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