Execution of Change Orders from: 3/1/2013

I. R. Approved c.o.
PM COR Impact # Project # Description Final Signature Approved KPI
Edwards 079 - 212089 Outdoor Lights at Football Stadium
TE Outdoor Lights at Football Stadium
1 1 P0523694 Hidden Condition 8/20/2012 3/7/2013 199
1 2 P0523694 Owners Scope Change 8/20/2012 3/7/2013 199
Milstein 090 - 213973 Core Lab Renovation - Phase |
NM CORE Lab Renovation
8 17 P0525124 $2,695.25 Error - Professional Service 2/1/2013 3/14/2013 41
McVea 071 - 220355 5057 Woodward-Research Compliance Move to 2nd Floor
WM Research Compliance Move to 2nd Floor
1 1 P0618266 $2,886.76 Code Issue 2/5/2013 3/13/2013 36
Davis 090 - 198271 Engineering Dean's
JD Dean's Suite Renovation
2 4 P0616416 $949.30 Owners Scope Change 2/7/2013 3/7/2013 28
Edwards 079 - 212089 Outdoor Lights at Football Stadium
TE Outdoor Lights at Football Stadium
1 3 P0523694 ($359.00) Owners Scope Change 2/8/2013 3/7/2013 27
1 4  P0523694 $0.00 Error - Contractor 2/8/2013 3/7/2013 27
Sahota 590 - 121168 Biomedical Research Building
RS MBRB - - Geotechnical Exploration and
Engineering Report
2 4 P0517893 $50,000.00 Owners Scope Change 2/14/2013 3/14/2013 28
Milstein 003 - 196010 Renovations 2nd and 3rd Floor
NM Bldg. Renovations 2nd & 3rd Floor
2 8 P0614455 ($641.00) Error - Contractor 2/15/2013 3/27/2013 40
Carter 038 - 210433 Art and Art History Relocation
LC Art & Art History Relocation
1 1 P0618057 $5,000.00 Hidden Condition 2/15/2013 3/7/2013 20
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I. R. Approved C.0.

PM COR Impact# Project # Description Final Signature Approved KPI
Milstein 510 - 219696 Aikins Lab Renovations
JM/NM Aikins Lab Renovations
1 2 P0613221 $3,412.78 Owners Scope Change 2/15/2013 3/21/2013 34
1 3 P0613221 $236.96 Field Condition 2/15/2013 3/21/2013 34
1 4 P0613221 $1,565.41 Owners Scope Change 2/15/2013 3/21/2013 34
Davis 090 - 198271 Engineering Dean's
JD Dean's Suite Renovation
3 5 P0616416 $3,856.91 Code Issue 2/21/2013 3/21/2013 28
Jacobs 071 - 184124 Stone Facade Repairs
CcC Stone Fagade Repairs 2012
4 3 P0604167 $119,273.50 Owners Scope Change 3/8/2013 3/12/2013 4

Total Change Orders: 15
Average Days: 52

Less than or equal to 45 days: 13
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