Execution of Change Orders from: 05/01/2015

I. R. Approved C.0.

PM Project # Description Final Signature Approved KPI

771609 999 - 227223  Alhyari Multi Building Comprehensive Asbestos Inspection Testing

EK Multiple Building Comprehensive Asbestos Inspection Testing $21,457.10

COR#: 3 P0697067 -
3 $8,679.40 Owners Scope Change 4/27/2015 5/7/2015 10

771675 136 - 195280  Alhyari Chatsworth Fire Alarm Panel and Fire Suppression 2013

CcC Fire Alarm Panel $1,600,000.00

COR#: 11 P0657527 -
21 $7,166.94 Field Condition 4/22/2015 5/20/2015 28

771768 034 - 216815  Camilleri Student Center Building Renovation 2013

cC CM Services $60,636.00

COR #: P0674186 -
1 $8,222.00 Owners Scope Change 4/20/2015 5/11/2015 21
2 $34,347.00 Owners Scope Change 4/20/2015 5/11/2015 21
3 $3,392.00 Owners Scope Change 5/7/2015 5/11/2015 4
4 $10,462.00 Error - Professional Service 4/20/2015 5/11/2015 21
5 ($3,594.00) Error - Professional Service 4/20/2015 5/11/2015 21
6 $93,653.00 Owners Scope Change 4/20/2015 5/11/2015 21
7 $15,620.00 Owners Scope Change 4/20/2015 5/11/2015 21
8 $24,941.00 Owners Scope Change 4/20/2015 5/11/2015 21
9 $33,702.00 Owners Scope Change 4/20/2015 5/11/2015 21
10 ($1,341.00) Owners Scope Change 4/20/2015 5/11/2015 21
11 $9,410.00 Owners Scope Change 4/20/2015 5/11/2015 21
12 $3,034.00 Owners Scope Change 4/20/2015 5/11/2015 21
13 $7,637.00 Owners Scope Change 4/20/2015 5/11/2015 21
14 $26,682.00 Owners Scope Change 4/20/2015 5/11/2015 21

771937 090 - 245186  Jacobs Engineering Building Electrical Reliability Upgrade
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I. R. Approved C.0.

PM Project # Description Final Signature Approved KPI
RJ Electrical Reliability Upgrade Bid Pack 1,2,3 $1,994,497.00
Bid Pack 1
COR#: 1 P0709564 -
2 $15,299.42 Error - Professional Service 5/5/2015 5/20/2015 15
771986 629 - 245283  Edwards Elliman Electrical Reliability Upgrade
WM Electrical Reliability Upgrades Bid Pack 1,2,3 Bid Pack 2 Elliman Building $13,500,000.00
COR# 2 P0709565 -
4 $5,426.40 Field Condition 4/9/2015 5/8/2015 29
5 $971.57 Field Condition 5/15/2015 5/8/2015 -7
6 $6,760.48 Hidden Condition 5/15/2015 5/8/2015 -7
772827 211 - 121168  Davis MBRB Disallowed State Costs (formerly American Beauty Iron Bldg Demolition)
RS Fiber Optic Backbone Network Extension to Support the MBRB $83,575.00
COR# 2 P0673886 178
2 $12,501.90 Hidden Condition 11/24/2014 5/21/2015 178
Total Change Orders: 6
Average Days: 46
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