
DRAFT Design & Construction Services Completed Planning Estimates 6/1/12 - 6/30/12 (as of 7/13/12) DRAFT
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4/3/2012 217936 Scott Frump Project request in queue for PM assignment False True True True Padilla de 
Hernandez

Bauman/ 
Brazen

quiroz 4/3/2012 0 5/15/2012 5/15/2012 42 4/5/2012 2 4/6/2012 6/4/2012 60 101 62 39

5/14/2012 219558 Chacko George Project request in queue for PM assignment False True False True Brazen/ R-
FaST

Brazen Quiroz 5/14/2012 0 5/15/2012 5/25/2012 11 5/25/2012 11 6/6/2012 6/8/2012 14 60 25 35

5/18/2012 219757 Rachel Beatty Project request in queue for PM assignment False True False True Padilla de 
Hernandez

Brazen Quiroz 5/18/2012 0 5/29/2012 6/11/2012 24 6/11/2012 24 6/15/2012 6/15/2012 4 56 28 28

6/5/2012 220353 Theresa Y. Hill Project request in queue for PM assignment False True False True Maier Brazen Quiroz 6/5/2012 0 6/6/2012 6/8/2012 3 6/8/2012 3 6/15/2012 6/15/2012 7 38 10 28

6/8/2012 220467 Erinn Rooks PM assigned to investigate project needs False True False True Rooks Brazen Quiroz 6/8/2012 0 6/8/2012 6/11/2012 3 6/11/2012 3 6/16/2012 6/16/2012 5 35 8 27

Total: 5

JDI Total: 0

Estimate Total: 0

Planning Total: 5

Lump Sum Total: 1

No Catagory: 0

Est. to Customer: 5

Estimates that took 30 days or less to Customer: 4

Percent of total: 80.0%

Planning Estimates that took 1-10 days to Customer: 2

11-20 days to Customer: 0

21-30 days to Customer: 2

31-60 days to Customer: 0

61-90 days to Customer: 1

 91+ days to Customer: 0
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