Design & Construction Services Completed Major Capital Planning Estimates from 9/1/2013 through 9/30/2013 as of 9/30/2013

Req Date Request # Requestor

Just Est Lump Plan Planner Estimator
Dolt Rea Sum Req

Complete Plan Comp

8/13/2013 238539 James R. Sears/Alex
Stephens

9/4/2013 239860 D Cochrane/R Sokol

Plant Fund Requested

Project Estimate has been completed

False True False True Brazen Miller-Swift

False True False True Flintoff Miller-Swift

Total:
JDI Total:

Estimate Total:

Planning Total:
Lump Sum Total:

No Catagory:

Monday, November 04, 2013

o O N O ON

Planning estimates that took 1-10 days to customer:
11-20 days to customer:
21-30 days to customer:
31-60 days to customer:
61-90 days to customer:

91+ days to customer:

O O O B O Kk

Req to Being Est to Est Que Age Timeto Waiting
Est Que Estimate Customer to Cust Customer for Cust
8/20/2013 7 8/20/2013 9/4/2013 15 48 22 26
9/5/2013 1 9/6/2013 9/9/2013 4 26 5 21
Planning estimates to customer: 2
Estimates that took 60 days or less to customer: 2

Percent of total: 100.0%

Average days to customer: 14
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