
DRAFT Design & Construction Services Estimate Backlog as of 10/31/2012
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7/9/2012 221348 Rachel Beatty Estimate development is in progress False True False False Miller-Swift 7/18/2012 8 9/14/2012 83

7/12/2012 221472 Alex Stephens Estimate development is in progress False True False False Miller-Swift 7/18/2012 5 80

7/17/2012 221748 Winston Spencer Estimate development is in progress False True False False Miller-Swift 7/18/2012 2 9/26/2012 77

7/18/2012 221794 Scott Frump Estimate development is in progress False True False False Miller-Swift 7/25/2012 6 76

8/9/2012 222732 Scott Frump Estimate development is in progress False True False False Miller-Swift 8/14/2012 4 60

10/26/2012 227021 Robert Bruner Project request is in queue for an Estimate False True False False Miller-Swift 10/26/2012 1 4

Total: 6

JDI Total: 0

Estimate Total: 6

Planning Total: 0

Lump Sum Total: 0

No Catagory: 0

Estimates that took 1-10 workdays to customer: 1

11-20 workdays to customer: 0

21-30 workdays to customer: 0

31-60 workdays to customer: 1

61-90 workdays to customer: 4

 91+ workdays to customer: 0
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