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12/6/2012 228704 Beth Madigan Project Estimate has been completed False True False False Miller‐Swift 12/18/2012 9 3/28/2013 3/28/2013 73 82 81 2

2/21/2013 231582 Katie Linehan Cancelled False True False False Miller‐
Swift/Crist

2/25/2013 3 3/2/2013 3/2/2013 5 27 7 20

3/2/2013 231950 Zhiqiang Cao, Ph.D. Cancelled False True False False Brazen 3/2/2013 0 3/2/2013 3/2/2013 0 20 0 20

3/22/2013 232608 Serena Ferguson Project Estimate has been completed False True False False Miller‐Swift 3/23/2013 1 3/28/2013 3/29/2013 5 6 6 1

Total: 4
JDI Total: 0

Estimate Total: 4

Planning Total: 0
Lump Sum Total: 0

No Catagory: 0

Estimates to customer: 4

Estimates that took 10 workdays or less to customer: 3

Percent of total: 75.0%

Estimates that took 1‐10 workdays to customer: 3

11‐20 workdays to customer: 0

21‐30 workdays to customer: 0

31‐60 workdays to customer: 0

61‐90 workdays to customer: 1

 91+ workdays to customer: 0

Average days to customer: 24
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