
AVP Approved Impact Reports as of 1/1/2013 , Aging as of 9/3/2013

PM Project Description AVP Date Age Condition

182998 University Service Building - Electrical Service Upgrade and Backup GeneratorEdwards 060 - University Services      

Peter Basso AssociatesElectrical Service Upgrade & Backup 
Generator

1 Owners Scope ChangeP0511837 Revise design docs to reflect new DTE svc route & location, & new location of 
generators.

$18,000.00 5/7/2013 119

196010 Renovations 2nd and 3rd FloorMilstein 003 - Physics                  

Sorensen Gross Construction Co., Inc.Lab Renovations 2nd & 3rd Floor

20 Error - ContractorP0601974 Plant Op cleaned trench drain at loading dock at Physics due to concrete dumped 
into trench by sub-contractor.

($400.00) 6/27/2013 68

217305 UGL Study RoomsCamilleri 096 - UGL                      

Sorensen Gross Construction Co., Inc.Third Floor Study Rooms

1 Owners Scope ChangeP0611570 Four add'l study rooms per owner's request.$63,473.83 6/27/2013 68

191885 Manoogian African American Room UpgradesAlhyari 155 - Manoogian                

Sorensen Gross Construction Co., Inc.Classroom 091 Renovation

4 Field ConditionP0630453 NTE/T&M  Replace sockets in existing light fixtures (50 fixtures, 6 sockets in each)$4,600.00 7/16/2013 49

196855 Fire Suppression InstallationAlhyari 046 - Law Library              

Shambaugh & Son, LPFire Suppression Installation

6 Error - Professional ServiceP0625603 Bulletin 1 work:  Simplex alarms & electrical requirements for dry suppression 
system & saw cut opening in wall - remove debris & provide/install lintel.

$11,267.13 7/24/2013 41

7 OmissionP0625603 Furnish/install signage - paint pipes & ceiling.$1,323.00 7/24/2013 41

196010 Renovations 2nd and 3rd FloorMilstein 003 - Physics                  

Sorensen Gross Construction Co., Inc.Lab Renovations 2nd & 3rd Floor

22 Owners Scope ChangeP0601974 Purchase trailer for temp air handling unit.$6,563.00 8/1/2013 33

229556Davis 053 - Law Classroom            

Sorensen Gross Construction Co., Inc.Roof Replacement

1 Owners Scope ChangeP0637390 Install a roof hatch in the custodial closet for future roof access.$3,000.00 8/1/2013 33

196855 Fire Suppression InstallationAlhyari 046 - Law Library              
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Shambaugh & Son, LPFire Suppression Installation

8 Code IssueP0625603 Furnish/install smoke detector in elevator lobby from basement through 3rd Floor - 
shall be tied to the bldg fire alarm panel.

$5,693.00 8/5/2013 29

9 Owners Scope ChangeP0625603 Furnish/install & paint access panels from basemetn through 3rd Floor - (Total of 
24)

$12,887.75 8/5/2013 29

187130  Lighting RetrofitsCamilleri 039 - Community Arts           

Midwest IlluminationLighting Retrrofits

4 Owners Scope ChangeP0521854 Costs incurred for installing industrial fixtures w/white metal reflectors, lamps & 
high efficiency high light output electronic ballast in 7 metal shop rooms - 4 
ceramic rooms - 1 Printmaking room.

$38,338.65 8/7/2013 27

191885 Manoogian African American Room UpgradesAlhyari 155 - Manoogian                

Sorensen Gross Construction Co., Inc.Classroom 091 Renovation

5? Field ConditionP0630453 Replace ceiling in storage room inside Room 091.$754.00 8/7/2013 27

228857Edwards 193 - Computing Services       

Conti ElectricCSC Chiller Replacement

4 Owners Scope ChangeP0626005 Modify the natural gas engine-driven water-cooled chiller exhaust.$1,516.90 8/7/2013 27

210433 Art and Art History RelocationCarter 038 - Music                    

Western Tel-Comm, Inc.Art & Art History Relocation

8? Owners Scope ChangeP0623802 Per client request, add wireless access point for the 1st, 2nd & 3rd Floors, 
includes all cabling, installation & access points.

$9,649.34 8/9/2013 25

194665 Fire Alarm ReplacementMilstein 612 - Scott Hall               

JAC ElectricFire Alarm Replacement

2 Owners Scope ChangeP0602789 Add'l fire alarm devices for 3rd floor suite.$1,760.00 8/22/2013 12

3 Field ConditionP0602789 Demo of wiring that must remain until after Phase II construction is complete - 
must be done by Phase II contractor.

($3,367.00) 8/22/2013 12

4 Field ConditionP0602789 Add'l wiring and labor for connection to Public Safety.$690.00 8/22/2013 12

5 Code IssueP0602789 Provide smoke detector tie-in to close door tween Mazurek & Scott Hall at two 
locations per Fire Marshal.

$9,320.00 8/22/2013 12

236337McVea 042 - Alumni House             

Electronic Security Systems, Inc. (ESS)Renovations
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1 Owners Scope ChangeP0640968 Add CCTV Monitor in kitchen - Add dedicated A/V intercom - Upgrade garage door 
transmitters & receivers.

$7,651.00 8/22/2013 12

121168 Biomedical Research BuildingSahota 590 - School of Medicine       

PSI (Professional Service Industries)MBRB - - Geotechnical Exploration and 
Engineering Report

8 Field ConditionP0517893 Perform 2 add'l crack monitoring services for MBRB project.$900.00 8/23/2013 11

196010 Renovations 2nd and 3rd FloorMilstein 003 - Physics                  

Sorensen Gross Construction Co., Inc.Lab Renovations 2nd & 3rd Floor

18 Owners Scope ChangeP0601974 Electrical changes in 2 labs - to move existing buss bar to be code compliant due 
to location of emergency showers.

$8,938.00 8/23/2013 11

23 Owners Scope ChangeP0601974 Purchase some of the alternates from the orig. bid proposal.$40,000.00 8/23/2013 11

221763 3rd Floor RenovationsMilstein 612 - Scott Hall               

National Maintenance Svcs dba: Pontiac CeilingThird Floor Renovations

3 Field ConditionP0638698 Provide drywall enclosure around new plumbing$557.00 8/23/2013 11

4 Field ConditionP0638698 Build new soffit adjacent to fume hood to enclose ductwork$1,302.00 8/23/2013 11

221763 3rd Floor RenovationsMilstein 612 - Scott Hall               

National Maintenance Svcs dba: Pontiac CeilingThird Floor Renovations

5 OmissionP0638698 Provide & install new duplex receptacle in back hallway on separate circuit.$517.00 8/27/2013 7

6 Owners Scope ChangeP0638698 Relocate occupancy sensor switch in new office.$372.00 8/27/2013 7

228510Azar 608 - Mazurek Educ Commons     

Peter Basso AssociatesGenerator Interface Study

1 Owners Scope ChangeP0639462 Revise investigation & study focus to provide one line diagram, device 
coordinations study, document generator support, provide narrative.

$200.00 8/27/2013 7

Tuesday, September 03, 2013 Page 3 of 3


