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8/30/2013 239643 Gerry Tilson Project Estimate has been completed False True False True Padilla de 
Hernandez

Miller-Swift 8/30/2013 1 9/3/2013 9/27/2014 281 1/16/2014 100 1/16/2014 1/17/2014 2 111 101 11

11/5/2013 242674 Rose Foster Plant Fund Requested False True False True Rooks Miller-Swift 11/5/2013 1 11/5/2013 1/15/2014 52 1/15/2014 52 1/15/2014 1/16/2014 2 64 53 12

11/8/2013 242835 Beth Madigan Project Estimate has been completed False True False True Rooks Miller-Swift 11/12/2013 3 11/14/2013 11/19/2013 6 11/19/2013 8 12/17/2013 1/2/2014 33 61 40 22

11/12/2013 242932 Deb Ashcraft Project Estimate has been completed False True False True Flintoff Miller-Swift 11/13/2013 2 11/13/2013 12/6/2013 18 12/6/2013 19 12/18/2013 1/2/2014 20 59 38 22

11/12/2013 242934 Beth Myers Project Estimate has been completed False True False True Padilla de 
Hernandez

Miller-Swift 11/13/2013 2 11/13/2014 1/14/2014 45 1/14/2014 46 1/15/2014 1/29/2014 12 59 57 3

11/13/2013 243013 Rose Foster Cancelled False True False True Rooks Miller-Swift 11/13/2013 1 11/13/2013 12/20/2013 28 12/20/2013 28 1/2/2014 1/2/2014 10 58 37 22

11/26/2013 243551 Edward Bogardus Plant Fund Requested False True False True Flintoff Miller-Swift 12/4/2013 7 12/4/2013 12/20/2013 13 12/20/2013 19 1/8/2014 1/9/2014 15 49 33 17

12/3/2013 243740 Daisy Wright Plant Fund Requested False True False True Rooks Miller-Swift 12/6/2013 4 12/10/2013 1/14/2014 28 1/14/2014 31 1/14/2014 1/15/2014 2 44 32 13

12/14/2013 244216 Lee Dyament Cancelled False True False True Flintoff Miller-Swift 12/24/2013 7 1/2/2014 1/8/2014 12 1/8/2014 18 1/9/2014 1/10/2014 3 35 20 16

12/24/2013 244515 Elizabeth Godwin PM assigned to investigate project needs False True False True Rooks Miller-Swift Moore 12/24/2013 1 1/3/2014 1/14/2014 16 1/14/2014 16 1/15/2014 1/15/2014 2 29 17 13

1/3/2014 244680 Rose Foster Project Estimate has been completed False True False True Rooks Miller-Swift 1/8/2014 4 1/8/2014 1/16/2014 7 1/16/2014 10 1/22/2014 1/22/2014 5 21 14 8

1/10/2014 245159 David Barnett Project Estimate has been completed False True False True Rooks Miller-Swift 1/10/2014 1 1/13/2014 1/15/2014 4 1/15/2014 4 1/17/2014 1/17/2014 3 16 6 11

1/16/2014 245492 Marc Kruman Project Estimate has been completed False True False False Miller-Swift 1/16/2014 1 1/17/2014 1/30/2014 11 12 11 2

1/23/2014 245817 Angela Childrey Project Estimate has been completed False True False False Miller-Swift Crist 1/23/2014 1 1/23/2014 1/27/2014 3 7 3 5

Total: 14

JDI Total: 0

Estimate Total: 2

Planning Total: 12

Lump Sum Total: 0

No Catagory: 0

Estimates to customer: 14

Estimates that took 10 workdays or less to customer: 2

Percent of total: 14.3%

Planning Only 1-10 days: 3

11-20 days: 4

21-30 days: 0

31-60 days: 2

61-90 days: 0

 91+ days: 1

Average: 2.833 2.842.5 8.8 45 33 13

Estimating 1-10 workdays to customer: 9

11-20 workdays to customer: 4

21-30 workdays to customer: 0

31-60 workdays to customer: 1

61-90 workdays to customer: 0

 91+ workdays to customer: 0
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