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7/5/2013 236945 Derrick Albers Project Estimate has been completed False True False True Flintoff Miller-Swift 7/17/2013 12 7/17/2013 8/22/2013 36 8/22/2013 48 9/5/2013 10/11/2013 50 118 98 20

7/19/2013 237539 Fred Florkowski Project Estimate has been completed False True False True Rooks Miller-Swift 7/29/2013 10 7/29/2013 9/20/2013 53 9/20/2013 63 10/18/2013 10/18/2013 28 104 91 13

7/25/2013 237727 Nancy Project Estimate has been completed False True False True Rooks Miller-Swift 8/7/2013 13 8/15/2013 8/20/2013 13 8/20/2013 26 9/11/2013 10/3/2013 44 98 70 28

8/6/2013 238153 Daisy Wright Project Estimate has been completed False True False True Azar Miller-Swift 8/15/2013 9 8/20/2013 9/30/2013 46 9/30/2013 55 10/9/2013 10/17/2013 17 86 72 14

8/23/2013 239080 Sandra Schemske Project Estimate has been completed False True False True Azar Miller-Swift 8/23/2013 0 9/26/2013 34 9/26/2013 34 10/18/2013 10/18/2013 22 69 56 13

8/27/2013 239370 Lydia Knight Project Estimate has been completed False True False True Rooks Miller-Swift 9/3/2013 7 9/5/2013 9/19/2013 16 9/19/2013 23 10/9/2013 10/16/2013 27 65 50 15

9/3/2013 239788 Barbara Hale Project Estimate has been completed False True False True Padilla de 
Hernandez

Miller-Swift 9/11/2013 8 9/13/2013 9/18/2013 7 9/18/2013 15 10/3/2013 10/3/2013 15 58 30 28

9/16/2013 240502 Jenny Hutchinson Project Estimate has been completed False True False True Padilla de 
Hernandez

Miller-Swift 9/18/2013 2 9/19/2013 9/25/2013 7 9/25/2013 9 10/9/2013 10/14/2013 19 45 28 17

Total: 8

JDI Total: 0

Estimate Total: 0

Planning Total: 8

Lump Sum Total: 0

No Catagory: 0

Planning estimates to customer: 8

Estimates that took 30 days or less to customer: 2

Percent of total: 25.0%

Planning estimates that took 1-10 days to customer: 0

11-20 days to customer: 0

21-30 days to customer: 2

31-60 days to customer: 2

61-90 days to customer: 2

 91+ days to customer: 2

Average days to customer: 62
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