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8/21/2013 238956 Karen M. Wilson-
Hedrick

Project Estimate has been completed False True False True Flintoff Miller-Swift 8/23/2013 2 8/23/2013 9/13/2013 21 9/13/2013 23 10/17/2013 11/20/2013 68 101 91 10

9/17/2013 240553 Angela Childrey Project Estimate has been completed False True False True Flintoff Miller-Swift 9/18/2013 1 9/18/2013 10/25/2013 37 10/25/2013 38 11/6/2013 11/18/2013 24 74 62 12

10/3/2013 241273 Karen M. Wilson-
Hedrick

Plant Fund Requested False True False True Flintoff Miller-Swift Gibbons 10/4/2013 1 10/4/2013 10/22/2013 18 10/22/2013 19 11/1/2013 11/14/2013 23 58 42 16

10/14/2013 241659 William Grever Project request in queue for PM assignment False True False True Flintoff Miller-Swift 10/15/2013 1 10/15/2013 10/29/2013 14 10/29/2013 15 11/6/2013 11/18/2013 20 47 35 12

11/5/2013 242659 Mary Bonk Project Estimate has been completed False True False True Padilla de 
Hernandez

Miller-Swift 11/5/2013 0 11/6/2013 11/13/2013 8 11/13/2013 8 11/25/2013 11/26/2013 13 25 21 4

Total: 5

JDI Total: 0

Estimate Total: 0

Planning Total: 5

Lump Sum Total: 0

No Catagory: 0

Planning estimates to customer: 5

Estimates that took 60 days or less to customer: 3

Percent of total: 60.0%

Planning estimates that took 1-10 days to customer: 0

11-20 days to customer: 0

21-30 days to customer: 1

31-60 days to customer: 2

61-90 days to customer: 1

 91+ days to customer: 1

Average days to customer: 50
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