
DRAFT Design & Construction Services Estimate Backlog as of 9/30/12
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6/28/2012 221047 Robert J Gagnier Project request is in queue for an Estimate False True False False 7/10/2012 9 67

7/9/2012 221348 Rachel Beatty Estimate development is in progress False True False False Miller-Swift 7/18/2012 8 9/14/2012 60

7/12/2012 221472 Alex Stephens Project request is in queue for an Estimate False True False False 7/18/2012 5 57

7/17/2012 221748 Winston Spencer Estimate development is in progress False True False False Miller-Swift 7/18/2012 2 9/26/2012 54

7/18/2012 221794 Scott Frump Project request is in queue for an Estimate False True False False Miller-Swift 7/25/2012 6 53

8/9/2012 222732 Scott Frump Project request is in queue for an Estimate False True False False Miller-Swift 8/14/2012 4 37

8/21/2012 223302 David Barnett Estimate development is in progress False True False False Brazen/ 
Paquette/ 
Miller-Swift

8/22/2012 2 9/6/2012 29

Total: 7

JDI Total: 0

Estimate Total: 7

Planning Total: 0

Lump Sum Total: 0

No Catagory: 0

Estimates that took 1-10 workdays to customer: 0

11-20 workdays to customer: 0

21-30 workdays to customer: 1

31-60 workdays to customer: 5

61-90 workdays to customer: 1

 91+ workdays to customer: 0
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