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2/19/2016 280761 David Wissbrun Project request in queue for PM 
assignment

False True False True Flintoff Brazen SiKora 2/22/2016 2 2/23/2016 3/14/2016 16 3/14/2016 17 3/14/2016 3/14/2016 1 30 17 14MCP

2/22/2016 280820 Daisy Wright Project Estimate has been completed False True False True Padilla de 
Hernandez

Brazen 2/24/2016 3 2/24/2016 3/8/2016 10 3/8/2016 12 3/8/2016 3/8/2016 1 29 12 18PFA

2/22/2016 280840 Alex Stephens PM assigned to investigate project 
needs

False True False True Flintoff Brazen Moore 2/25/2016 4 3/1/2016 3/9/2016 10 3/9/2016 13 3/14/2016 3/14/2016 4 29 16 14MCP

2/24/2016 280997 Patrick Armstrong 
(Maintenance 
Supervisor)

Project request in queue for PM 
assignment

True False False False Albaari 3/16/2016 27 16 12MCP

2/29/2016 281172 Laura Orme Project Estimate has been completed False True False True Padilla de 
Hernandez

Brazen 3/1/2016 2 3/1/2016 3/10/2016 8 3/10/2016 9 3/10/2016 3/10/2016 1 24 9 16MCP

3/2/2016 281241 Deb Ashcraft Project Estimate has been completed False True False True Albaari Brazen 3/7/2016 4 3/7/2016 3/11/2016 5 3/11/2016 8 3/16/2016 3/16/2016 4 22 11 12MCP

3/2/2016 281292 Ferna Childs PM assigned to investigate project 
needs

True False False False Crist 3/3/2016 22 2 21MCP

3/3/2016 281342 Dina Boikov Project Estimate has been completed False True False True Albaari Brazen 3/8/2016 4 3/8/2016 3/11/2016 4 3/11/2016 7 3/16/2016 3/16/2016 4 21 10 12MCP

3/4/2016 281397 Gwyn Kropp Project Estimate has been completed False True False True Flintoff Brazen 3/7/2016 2 3/8/2016 3/9/2016 3 3/9/2016 4 3/30/2016 3/30/2016 16 20 19 2MCP

3/7/2016 281441 Leo A. 
Tomaszewski/Brandon 
Carter

Project Estimate has been completed False True False True Flintoff Brazen 3/7/2016 1 3/8/2016 3/18/2016 10 3/18/2016 10 3/22/2016 3/22/2016 3 19 12 8MCP

3/8/2016 281516 Daisy Wright Project Estimate has been completed False True False False Brazen Crist 3/9/2016 2 3/1/2000 3/17/2016 7 18 8 11MCP

3/8/2016 281522 Patrick Armstrong 
(Maintenance 
Supervisor)

PM assigned to investigate project 
needs

True False False False Crist 3/8/2016 18 1 18MCP

3/8/2016 281527 Leo A. 
Tomaszewski/Brandon 
Carter

Project Estimate has been completed False True False True Padilla de 
Hernandez

Brazen 3/9/2016 2 3/10/2016 3/23/2016 11 3/23/2016 12 3/24/2016 3/24/2016 2 18 13 6MCP

3/8/2016 281531 Michelle Matthews Project Estimate has been completed False True False True Padilla de 
Hernandez

Brazen 3/9/2016 2 3/10/2016 3/11/2016 3 3/11/2016 4 3/11/2016 3/11/2016 1 18 4 15MCP

3/10/2016 281646 Sheryl MacGillis PM assigned to investigate project 
needs

True False False False SiKora 3/11/2016 16 2 15MCP

3/10/2016 281647 Laurie M Lauzon Clabo Project Estimate has been completed False True False True Padilla de 
Hernandez

Brazen 3/11/2016 2 3/15/2016 3/28/2016 12 3/28/2016 13 3/29/2016 3/29/2016 2 16 14 3MCP

3/10/2016 281664 Arlene Boesler Validating account expenditure 
authorization

True False False False Crist 3/11/2016 16 2 15MCP

3/14/2016 281761 Janather Mason PM assigned to investigate project 
needs

True False False False Crist 3/15/2016 14 2 13MCP

3/14/2016 281777 Alex Stephens PM assigned to investigate project 
needs

True False False False Moore 3/17/2016 14 4 11MCP

3/14/2016 281786 Andrew Murrell Project Estimate has been completed False True False True Albaari Brazen 3/16/2016 3 3/16/2016 3/22/2016 5 3/22/2016 7 3/31/2016 3/31/2016 8 14 14 1MCP

3/14/2016 281787 Gail Clavenna PM assigned to investigate project 
needs

True False False False SiKora 3/16/2016 14 3 12MCP

3/15/2016 281818 Beth Madigan Validating account expenditure 
authorization

True False False False 3/31/2016 13 13 1MCP

3/17/2016 281916 Krystyn Purvis Project Estimate has been completed False True False False Brazen Crist 3/17/2016 1 3/18/2016 3/21/2016 3 11 3 9MCP
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3/18/2016 281961 Barbara Rosso-Norgan Validating account expenditure 
authorization

True False False False 3/18/2016 10 1 10MCP

3/18/2016 281963 Anthony Carinci Validating account expenditure 
authorization

True False False False Crist 3/21/2016 10 2 9MCP

3/21/2016 282013 Matt Gribbin Project request in queue for PM 
assignment

True False False False 3/28/2016 9 6 4MCP

3/21/2016 282036 Karen Wilson Project Estimate has been completed False True False True Rooks Brazen 3/23/2016 3 3/23/2016 3/23/2016 1 3/23/2016 3 3/31/2016 3/31/2016 7 9 9 1MCP

3/23/2016 282151 Dawn Waltz Validating account expenditure 
authorization

True False False False 3/28/2016 7 4 4MCP

3/29/2016 282400 Alex Stephens Validating account expenditure 
authorization

True False False False 3/31/2016 3 3 1MCP

Total: 29

JDI Total: 14

Estimate Total: 2

Planning Total: 13

Lump Sum Total: 0

No Catagory: 0
Percent of total: 100.0%

Planning Only 1-10 days: 10

11-20 days: 3

21-30 days: 0

31-60 days: 0

61-90 days: 0

 91+ days: 0

Average: 2.615 2.67.54 4.3 17 8 9.9

Estimating 1-10 workdays to customer: 14

11-20 workdays to customer: 1

21-30 workdays to customer: 0

31-60 workdays to customer: 0

61-90 workdays to customer: 0

 91+ workdays to customer: 0

Estimate only Minor Projects 10 days or less: 2

Estimate with Planning Minor Projects 30 days or less: 12

Estimate with Planning Major Projects 60 days or less: 1

Estimate only Major Projects 30 days or less: 0

Total: 15Total: 13

of 2

of 12

of 1

of 0
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