Design & Construction Services Planning Estimate Backlog as of 2/28/2013

Req Date  Request # Requestor Status Just Est Lump Plan Planner Estimator PM InPlan  Reqto Being Plan PlanQueto InEst Reqto Being Est to EstQue Age Timeto Waiting
Do It Rea Sum Rea Queue PlanQue Planned Complete PlanComp Queue EstQue Estimated Customer to Cust Customer for Cust
6/14/2012 220654 Nada Mclntyre Estimate development is in progress False True False True Rooks Miller-Swift 6/14/2012 0 6/20/2012 7/12/2012 28 7/12/2012 28 9/11/2012 259
11/27/2012 228258  Stuart May Project request is in queue for an Estimate False True False True Rooks/ Miller-Swift 12/4/2012 7 12/18/2012 1/24/2013 51 1/24/2013 58 93
Padilla
12/6/2012 228702 Beth Madigan Project request is in queue for an Estimate False True False True Rooks/ 12/7/2012 1 1/10/2013  2/6/2013 61 2/7/2013 63 84
Padilla de
Hernandez
12/18/2012 229120 Bob Ostrowski Project request is in active Planning False True False True Rooks 12/21/2012 3 1/2/2013 72
1/7/2013 229552  Rachel Paulson Project request is in queue for an Estimate False True False True Padillade 1/8/2013 1 1/11/2013 2/11/2013 34 2/15/2013 39 52
Hernandez
1/9/2013 229681 Kimberly Elms Project request is in queue for an Estimate False True False True Padillade 1/11/2013 2 1/11/2013 1/31/2013 20 2/15/2013 37 50
Hernandez
1/9/2013 229682  Lisa Seymour Project request is in queue for Planning False True False True Rooks 1/11/2013 2 50
1/16/2013 230025 Gerald Tilson Project request is in queue for an Estimate False True False True Padillade Miller-Swift 1/18/2013 2 1/25/2013 2/22/2013 35 2/22/2013 37 43
Hernandez
1/24/2013 230349 David Barnett Project request is in queue for an Estimate False True False True Rooks 1/28/2013 4 1/28/2013 2/5/2013 8 2/5/2013 12 35
1/25/2013 230461 OMVAE Project request is in queue for Planning False True False True Padillade 1/28/2013 3 34
Hernandez
1/30/2013 230644 Tina M. Poole Project request is in queue for Planning False True False True Rooks 1/31/2013 1 29
2/5/2013 230916 Angela Strickland Project request is in queue for Planning False True False True Rooks 2/12/2013 7 2/12/2013 2/13/2013 1 2/13/2013 8 23
2/6/2013 230960 Daisy Wright Project request is in queue for an Estimate False True False True Rooks Miller-Swift 2/12/2013 6 2/13/2013 2/14/2013 2 2/14/2013 8 22
2/7/2013 231025 Theresa Y. Hill / Felicia Project request is in queue for Planning False True False True Padillade  Miller-Swift 2/12/2013 5 21
Douglas Hernandez
2/13/2013 231249 Daisy Wright Project request is in active Planning False True False True Rooks 2/15/2013 2 15
2/14/2013 231271  Fred Florkowski Project request is in active Planning False True False True Azar 2/15/2013 1 14
2/15/2013 231367  Daisy Wright Project request is in queue for Planning False True False True Padillade 2/19/2013 4 13
Hernandez
2/18/2013 231442 David Barnett Project request is in queue for Planning False True False True Padillade  Miller-Swift 2/20/2013 2 10
Hernandez
2/19/2013 231476  Gabriela Garfield Project request is in queue for Planning False True False True Padillade Miller-Swift 2/20/2013 1 9
Hernandez
2/20/2013 231514  Karen M. Wilson- Project request is in queue for Planning False True False True Padillade 2/20/2013 0 8
Hedrick Hernandez
2/20/2013 231551  Daisy Wright Project request is in active Planning False True False True Rooks 2/25/2013 5 2/27/2013 8
2/21/2013 231581 Claudia Padilla de Project request is in active Planning False True False True Padillade 2/25/2013 4 7
Hernandez Hernandez
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Planning Backlog: 22
Estimates that took 1-10 workdays to customer: 5
11-20 workdays to customer:

21-30 workdays to customer:

3
4
31-60 workdays to customer: 6
61-90 workdays to customer: 2

2

91+ workdays to customer:
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