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6/14/2012 220654 Nada McIntyre Estimate development is in progress False True False True Rooks Miller‐Swift 6/14/2012 0 6/20/2012 7/12/2012 28 7/12/2012 28 9/11/2012 259

11/27/2012 228258 Stuart May Project request is in queue for an Estimate False True False True Rooks/ 
Padilla

Miller‐Swift 12/4/2012 7 12/18/2012 1/24/2013 51 1/24/2013 58 93

12/6/2012 228702 Beth Madigan Project request is in queue for an Estimate False True False True Rooks / 
Padilla de 
Hernandez

12/7/2012 1 1/10/2013 2/6/2013 61 2/7/2013 63 84

12/18/2012 229120 Bob Ostrowski Project request is in active Planning False True False True Rooks 12/21/2012 3 1/2/2013 72

1/7/2013 229552 Rachel  Paulson Project request is in queue for an Estimate False True False True Padilla de 
Hernandez

1/8/2013 1 1/11/2013 2/11/2013 34 2/15/2013 39 52

1/9/2013 229681 Kimberly Elms Project request is in queue for an Estimate False True False True Padilla de 
Hernandez

1/11/2013 2 1/11/2013 1/31/2013 20 2/15/2013 37 50

1/9/2013 229682 Lisa Seymour Project request is in queue for Planning False True False True Rooks 1/11/2013 2 50

1/16/2013 230025 Gerald Tilson Project request is in queue for an Estimate False True False True Padilla de 
Hernandez

Miller‐Swift 1/18/2013 2 1/25/2013 2/22/2013 35 2/22/2013 37 43

1/24/2013 230349 David Barnett Project request is in queue for an Estimate False True False True Rooks 1/28/2013 4 1/28/2013 2/5/2013 8 2/5/2013 12 35

1/25/2013 230461 OMVAE Project request is in queue for Planning False True False True Padilla de 
Hernandez

1/28/2013 3 34

1/30/2013 230644 Tina M. Poole Project request is in queue for Planning False True False True Rooks 1/31/2013 1 29

2/5/2013 230916 Angela Strickland Project request is in queue for Planning False True False True Rooks 2/12/2013 7 2/12/2013 2/13/2013 1 2/13/2013 8 23

2/6/2013 230960 Daisy Wright Project request is in queue for an Estimate False True False True Rooks Miller‐Swift 2/12/2013 6 2/13/2013 2/14/2013 2 2/14/2013 8 22

2/7/2013 231025 Theresa Y. Hill / Felicia 
Douglas

Project request is in queue for Planning False True False True Padilla de 
Hernandez

Miller‐Swift 2/12/2013 5 21

2/13/2013 231249 Daisy Wright Project request is in active Planning False True False True Rooks 2/15/2013 2 15

2/14/2013 231271 Fred Florkowski Project request is in active Planning False True False True Azar 2/15/2013 1 14

2/15/2013 231367 Daisy Wright Project request is in queue for Planning False True False True Padilla de 
Hernandez

2/19/2013 4 13

2/18/2013 231442 David Barnett Project request is in queue for Planning False True False True Padilla de 
Hernandez

Miller‐Swift 2/20/2013 2 10

2/19/2013 231476 Gabriela Garfield Project request is in queue for Planning False True False True Padilla de 
Hernandez

Miller‐Swift 2/20/2013 1 9

2/20/2013 231514 Karen M. Wilson‐
Hedrick

Project request is in queue for Planning False True False True Padilla de 
Hernandez

2/20/2013 0 8

2/20/2013 231551 Daisy Wright Project request is in active Planning False True False True Rooks 2/25/2013 5 2/27/2013 8

2/21/2013 231581 Claudia Padilla de 
Hernández

Project request is in active Planning False True False True Padilla de 
Hernandez

2/25/2013 4 7
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Planning Backlog: 22
Estimates that took 1‐10 workdays to customer: 5

11‐20 workdays to customer: 3

21‐30 workdays to customer: 4

31‐60 workdays to customer: 6

61‐90 workdays to customer: 2

 91+ workdays to customer: 2
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