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6/14/2012 220654 Nada McIntyre Estimate development is in progress False True False True Rooks Miller-Swift 6/14/2012 0 6/20/2012 7/12/2012 28 7/12/2012 28 9/11/2012 200

10/30/2012 227192 Clinton Guethlein Project request is in active Planning False True False True Rooks 10/31/2012 1 10/31/2012 62

11/14/2012 227889 Matthew Gribbin Estimate development is in progress False True False True Maier Miller-Swift 11/16/2012 2 11/20/2012 11/27/2012 11 11/27/2012 13 12/7/2012 47

11/21/2012 228117 Elizabeth Roggenbuck Project request is in active Planning False True False True Brazen/Roo
ks

11/27/2012 6 11/27/2012 40

11/21/2012 228121 Ron Spalding Project request is in queue for an Estimate False True False True Maier 11/27/2012 6 11/28/2012 12/10/2012 13 12/10/2012 19 40

11/27/2012 228246 carol talbott Project request is in queue for an Estimate False True False True Maier 11/27/2012 0 11/29/2012 12/20/2012 23 12/20/2012 23 34

11/27/2012 228258 Stuart May Project request is in active Planning False True False True Rooks/ 
Padilla

12/4/2012 7 12/4/2012 34

11/30/2012 228452 Deb Ashcraft Project request is in queue for an Estimate False True False True Azar 12/4/2012 4 31

11/30/2012 228462 Donna Carroll Project request is in active Planning False True False True Rooks 12/4/2012 4 12/4/2012 31

12/6/2012 228660 Paul Stemmer Project request is in active Planning False True False True Maier Miller-Swift 12/7/2012 1 12/14/2012 25

12/6/2012 228700 Beth Madigan Project request is in queue for Planning False True False True Rooks Miller-Swift 12/7/2012 1 25

12/18/2012 229120 Bob Ostrowski Project request is in queue for Planning False True False True Rooks 12/21/2012 3 13

12/20/2012 229210 Daisy Wright Project request is in queue for Planning False True False True Padilla de 
Hernandez

12/21/2012 1 11

Planning Backlog: 13
Estimates that took 1-10 workdays to customer: 0

11-20 workdays to customer: 2

21-30 workdays to customer: 2

31-60 workdays to customer: 7

61-90 workdays to customer: 1

 91+ workdays to customer: 1
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