
Execution of Change Orders from: 02/01/2015

PM Project # Description

I. R. Approved 

Final Signature KPI

C.O. 

Approved 

243090 Parking Structure 1 Deferred Maintenance & Improvements 2014Jacobs051 -771919

$3,134,539.00Deferred Maintenance & Improvements 2014 - ReBidRJ

3 P0677569COR #: 21

Field Condition($3,176.76) 2/2/2015 212/23/20156

239643 Towers - 9th Floor Community Director ApartmentMilstein127 -771951

$90,909.199th Floor Community Director ApartmentNM

1 P0699137COR #: 21

Field Condition$2,266.80 1/27/2015 212/17/20151

246213 Mazurek Flooring ReplacementHoekstra608 -771983

$66,500.00Mazurek Medical Education Commons
Flooring Replacement

KA

2 692589COR #: 7

Field Condition$2,000.00 1/27/2015 72/3/20152

Average Days: 16

Total Change Orders: 3
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