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3/2/2012 216697 Claudia Padilla Project Estimate has been completed False True False True Padilla de 
Hernandez

Miller-Swift 3/5/2012 3 3/5/2012 7/1/2012 118 7/1/2012 121 7/20/2012 7/31/2012 30 151 151 0

4/30/2012 218756 Sabrina Stennis Project Estimate has been completed False True False True Azar Miller-Swift 5/1/2012 1 5/2/2012 6/14/2012 44 7/12/2012 73 7/24/2012 7/26/2012 14 92 87 5

5/2/2012 218940 Kathy Schmeling PM assigned to investigate project needs False True False True Rooks Brazen Rooks 5/2/2012 0 5/15/2012 6/15/2012 44 6/15/2012 44 7/18/2012 7/18/2012 33 90 77 13

5/4/2012 219039 Gerald Tilson Project Estimate has been completed False True False True Hernandez Brazen 5/7/2012 3 5/9/2012 6/26/2012 50 6/26/2012 53 7/3/2012 7/3/2012 7 88 60 28

5/7/2012 219142 Marie Persha Project request in queue for PM assignment False True False True Brazen Miller-Swift Brazen 5/7/2012 0 5/15/2012 6/16/2012 40 6/16/2012 40 6/16/2012 7/20/2012 34 85 74 11

5/25/2012 220017 Jason Clark Project Estimate has been completed False True False True Rooks Miller-Swift 5/25/2012 0 6/18/2012 6/26/2012 32 6/26/2012 32 7/16/2012 7/20/2012 24 67 56 11

5/30/2012 220126 Krista Mitchell Project Estimate has been completed False True False True Maier Miller-Swift 5/30/2012 0 6/6/2012 6/7/2012 8 6/8/2012 9 7/28/2012 7/30/2012 52 62 61 1

7/2/2012 221147 Scott Frump Project request in queue for PM assignment False True False True Maier Miller-Swift 7/18/2012 16 7/23/2012 7/24/2012 6 7/24/2012 22 7/27/2012 7/31/2012 7 29 29 0

7/12/2012 221461 Steven Pecic Project request in queue for PM assignment False True False True Brazen Brazen Pecic 7/12/2012 0 7/12/2012 7/12/2012 0 7/12/2012 0 7/12/2012 7/12/2012 0 19 0 19

Total: 9

JDI Total: 0

Estimate Total: 0

Planning Total: 9

Lump Sum Total: 0

No Catagory: 0

Planning estimates to customer: 9

Estimates that took 30 days or less to customer: 2

Percent of total: 22.2%

Planning estimates that took 1-10 days to customer: 1

11-20 days to customer: 0

21-30 days to customer: 1

31-60 days to customer: 2

61-90 days to customer: 4

 91+ days to customer: 1

Average days to customer: 66
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