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6/13/2012 220610 Scott Frump Project Estimate has been completed False True False True Maier Miller-Swift 6/13/2012 0 6/14/2012 9/11/2012 90 9/11/2012 90 9/17/2012 10/2/2012 21 140 111 29

9/5/2012 224374 Stuart May Project Estimate has been completed False True False True Maier Miller-Swift 9/11/2012 6 9/12/2012 9/14/2012 3 9/14/2012 9 10/2/2012 10/3/2012 19 56 28 28

9/6/2012 224445 Daisy Wright Project Estimate has been completed False True False True Rooks/ 
Maier

Miller-Swift 9/13/2012 7 9/17/2012 9/21/2012 8 9/21/2012 15 10/3/2012 10/4/2012 13 55 28 27

9/18/2012 225172 David Barnett Project Estimate has been completed False True False True Rooks Miller-Swift 9/18/2012 0 9/21/2012 10/5/2012 17 10/5/2012 17 10/8/2012 10/10/2012 5 43 22 21

9/18/2012 225185 Mary Wood Project Estimate has been completed False True False True Maier Miller-Swift 9/18/2012 0 9/20/2012 9/24/2012 6 9/24/2012 6 10/16/2012 10/17/2012 23 43 29 14

9/20/2012 225275 Robert Gagnier Project Estimate has been completed False True False True Maier Miller-Swift 9/20/2012 0 9/21/2012 9/28/2012 8 9/28/2012 8 9/28/2012 10/1/2012 3 41 11 30

9/20/2012 225294 Donna Carroll Project Estimate has been completed False True False True Azar Miller-Swift 9/20/2012 0 9/21/2012 10/20/2012 10/20/2012 41 30 11

9/20/2012 225305 Curt Brahm Project Estimate has been completed False True False True Rooks Miller-Swift 9/20/2012 0 9/21/2012 9/27/2012 7 9/27/2012 7 10/19/2012 10/20/2012 23 41 30 11

9/20/2012 225306 Curt Brahm Project Estimate has been completed False True False True Rooks Miller-Swift 9/20/2012 0 9/21/2012 9/27/2012 7 9/27/2012 7 10/19/2012 10/20/2012 23 41 30 11

9/24/2012 225452 carol talbott Project Estimate has been completed False True False True Maier Miller-Swift 9/26/2012 2 9/26/2012 9/28/2012 2 9/28/2012 4 10/4/2012 10/23/2012 25 37 29 8

10/1/2012 225754 Christa Azar Project Estimate has been completed False True False True Azar Miller-Swift 10/1/2012 0 10/5/2012 10/10/2012 9 10/10/2012 9 10/25/2012 10/25/2012 15 30 24 6

Total: 11

JDI Total: 0

Estimate Total: 0

Planning Total: 11

Lump Sum Total: 0

No Catagory: 0

Planning estimates to customer: 11

Estimates that took 30 days or less to customer: 10

Percent of total: 90.9%

Planning estimates that took 1-10 days to customer: 0

11-20 days to customer: 1

21-30 days to customer: 9

31-60 days to customer: 0

61-90 days to customer: 0

 91+ days to customer: 1

Average days to customer: 34

Wednesday, November 07, 2012 Page 1 of 1


