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8/14/2013 238579 Chris Gottschling Project Estimate has been completed False True False False Miller-Swift Crist 8/15/2013 2 8/16/2013 9/26/2013 31 34 32 3

8/20/2013 238891 Lindsey Nico PM assigned to investigate project needs False True False False Miller-Swift Crist 8/22/2013 3 9/11/2013 9/12/2013 16 30 18 13

8/30/2013 239642 Daisy Wright Project Estimate has been completed False True False False Miller-Swift 9/3/2013 3 9/11/2013 9/26/2013 18 22 20 3

9/4/2013 239875 Alex Stephens PM assigned to investigate project needs False True False False Miller-Swift Moore 9/10/2013 5 9/13/2013 9/26/2013 13 19 17 3

9/5/2013 239982 Donna Carroll PM assigned to investigate project needs False True False False Miller-Swift Moore 9/5/2013 1 9/5/2013 9/5/2013 1 18 1 18

Total: 5

JDI Total: 0

Estimate Total: 5

Planning Total: 0

Lump Sum Total: 0

No Catagory: 0

Estimates to customer: 5

Estimates that took 10 workdays or less to customer: 1

Percent of total: 20.0%

Estimates that took 1-10 workdays to customer: 1

11-20 workdays to customer: 3

21-30 workdays to customer: 0

31-60 workdays to customer: 1

61-90 workdays to customer: 0

 91+ workdays to customer: 0

Average days to customer: 18

Monday, November 04, 2013 Page 1 of 1


