Design & Construction Services Completed Estimates from 7/1/2014 through 7/31/2014 asof 7/31/2014

Req Date Request # Requestor Status Type Just Est Lump Plan Planner Estimator PM In Plan Req to Being Plan PlanQueto InEst Req to Being Est to Est Que Age Timeto Waiting
Dolt Rea Sum Reqa Queue PlanQue Planned Complete PlanComp Queue EstQue Estimate Customer to Cust Customer for Cust
4/10/2014 248990 Andrew Murrell Project Estimate has been completed PFA False True False True Padillade Brazen 4/14/2014 3 4/16/2014 6/3/2014 37 6/16/2014 48 6/24/2014 7/1/2014 12 81 59 23
Hernandez
4/16/2014 249219  Cynthia Miller Project Estimate has been completed MCP False True False True Padillade Brazen 4/16/2014 1 4/16/2014 6/26/2014 52 6/26/2014 52 7/1/2014 7/1/2014 4 77 55 23
Hernandez
5/5/2014 249873 L. Bott Project Estimate has been completed MCP False True False True Albaari Brazen 5/13/2014 7 5/14/2014 6/9/2014 20 6/9/2014 26 6/9/2014 7/16/2014 28 64 53 12
5/7/2014 249989  Daisy Wright PM assigned to investigate project MCP False True False True Padillade Brazen SiKora 5/7/2014 1 5/12/2014 6/12/2014 27 6/12/2014 27 6/25/2014 7/1/2014 14 62 40 23
needs Hernandez
5/9/2014 250044 Renee Cooper Project Estimate has been completed MCP False True False True Padillade Brazen 5/13/2014 3 5/20/2014 7/1/2014 36 7/1/2014 38 7/15/2014 7/15/2014 11 60 48 13
Hernandez
5/15/2014 250296  Daisy Wright Project Estimate has been completed PFA False True False True Rooks Brazen 6/11/2014 20 6/16/2014 6/17/2014 5 6/17/2014 24 6/25/2014 7/17/2014 23 56 46 11
5/20/2014 250441 Louise Dezur/David Project Estimate has been completed PFA False True False True Rooks Brazen 5/28/2014 7 5/28/2014 6/17/2014 15 6/17/2014 21 6/17/2014 7/8/2014 16 53 36 18
Njus
5/23/2014 250557 Nathan Fisher Project Estimate has been completed MCP False True False True Albaari Brazen 5/28/2014 4 5/28/2014 6/9/2014 9 6/9/2014 12 6/9/2014 7/16/2014 28 50 39 12
5/23/2014 250560 Lakshmi Sabapathy Plant Fund Requested PFA False True False True Rooks Brazen 5/28/2014 4 5/28/2014 7/10/2014 32 7/10/2014 35 7/10/2014 7/15/2014 4 50 38 13
5/30/2014 250782 Leo A. Tomaszewski Project Estimate has been completed MCP False True False True Azar Brazen 6/4/2014 4 6/6/2014 6/26/2014 17 6/26/2014 20 7/8/2014  7/8/2014 9 45 28 18
6/4/2014 250940 Mary Wood, Chuck Project Estimate has been completed MCP False True False False Brazen 7/10/2014 27  7/10/2014 7/15/2014 4 42 30 13
Winter
6/6/2014 251002 D Cochrane Project Estimate has been completed MCP False True False False Miller-Swift 6/13/2014 6 6/25/2014 7/1/2014 13 40 18 23
6/9/2014 251101 Daisy Wright Project Estimate has been completed MCP False True False False Brazen 6/11/2014 3 6/25/2014 7/9/2014 21 39 23 17
6/11/2014 251218 Janine Dunlop Project Estimate has been completed MCP False True False False Brazen 6/13/2014 3 6/25/2014 7/10/2014 20 37 22 16
6/13/2014 251284 Rob Latva PM assigned to investigate project MCP True False False False SiKora 7/8/2014 35 18 18
needs
6/16/2014 251367 Jule Wallis Project Estimate has been completed MCP False True False False Brazen 6/17/2014 2 6/25/2014 7/10/2014 18 34 19 16
6/17/2014 251386 Karen M. Wilson- PM assigned to investigate project MCP False True False False Brazen SiKora 6/17/2014 1 6/25/2014 7/14/2014 20 33 20 14
Hedrick needs
6/17/2014 251387 Karen M. Wilson- Project Estimate has been completed MCP False True False True Flintoff Brazen 6/17/2014 1 6/18/2014 6/30/2014 10 6/30/2014 10 7/8/2014  7/8/2014 7 33 16 18
Hedrick
6/17/2014 251395 Kimberly Rize PM assigned to investigate project MCP False True False True Padillade Brazen SiKora 6/17/2014 1 6/20/2014  7/1/2014 11 7/2/2014 12 7/2/2014  7/3/2014 2 33 13 21
needs Hernandez
6/17/2014 251401 Kelly Gottesman Project Estimate has been completed MCP False True False False Brazen 6/17/2014 1 6/25/2014 7/17/2014 23 33 23 11
6/17/2014 251410 Delores Tennille Project request in queue for PM MCP False True False False Miller-Swift Crist 6/17/2014 1 6/25/2014 7/1/2014 11 33 11 23
assighment
6/18/2014 251482  Kathryn Wrench PM assigned to investigate project MCP False True False False Brazen SiKora 6/23/2014 4 7/2/2014  7/3/2014 9 32 12 21
needs
6/20/2014 251572  Karen M. Wilson- Project Estimate has been completed MCP False True False True Flintoff Brazen 6/23/2014 2 6/30/2014 7/18/2014 20 7/18/2014 21  7/18/2014 7/28/2014 7 30 27 4
Hedrick
6/23/2014 251669 Ferna Childs PM assigned to investigate project MCP False True False True Padillade Brazen SiKora 6/23/2014 1 6/24/2014 7/3/2014 9 7/3/2014 9 7/8/2014  7/9/2014 5 29 13 17
needs Hernandez
6/24/2014 251692  Jackie Wiartalla PM assigned to investigate project MCP False True False True Rooks Brazen Rooks 6/24/2014 1 6/25/2014  7/7/2014 10 7/7/2014 10 7/8/2014  7/8/2014 2 28 11 18
needs
6/24/2014 251711 Mike Bogdan Project Estimate has been completed MCP False True False True Albaari Brazen 6/26/2014 3 6/26/2014 7/3/2014 6 7/3/2014 8 7/14/2014 7/14/2014 8 28 15 14
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6/24/2014 251712  Mike Bogdan Project Estimate has been completed MCP False True False True Albaari Brazen 6/26/2014 3 6/26/2014 7/3/2014 6 7/3/2014 8 7/14/2014 7/14/2014 8 28 15 14

6/24/2014 251713  Mike Bogdan Project Estimate has been completed MCP False True False True Albaari Brazen 6/26/2014 3 6/26/2014 7/3/2014 6 7/3/2014 8 7/14/2014 7/14/2014 8 28 15 14

6/26/2014 251887 David Barnett PM assigned to investigate project MCP True False False False SiKora 7/1/2014 26 4 23
needs

6/30/2014 251991 Mike Bogdan Project Estimate has been completed MCP False True False True Albaari Brazen 7/1/2014 2 7/2/2014 7/3/2014 3 7/3/2014 4 7/14/2014 7/14/2014 8 24 11 14

6/30/2014 252013 Ferna Childs PM assigned to investigate project MCP True False False False SiKora 7/1/2014 24 2 23
needs

6/30/2014 252014 Mike Bogdan Project Estimate has been completed MCP False True False True Albaari Brazen 7/1/2014 2 7/2/2014 7/3/2014 3 7/3/2014 4 7/14/2014 7/14/2014 8 24 11 14

6/30/2014 252018 Beth Madigan PM assigned to investigate project MCP False True False False Brazen SiKora 7/1/2014 2 7/2/2014  7/8/2014 6 24 7 18
needs

6/30/2014 252022  Marcy Cousin Project Estimate has been completed MCP False True False True Rooks Brazen 7/1/2014 2 7/7/2014  7/17/2014 13 7/17/2014 14  7/21/2014 7/21/2014 3 24 16 9

7/2/2014 252140 Robin Johnson PM assigned to investigate project MCP True False False False Moore 7/8/2014 22 5 18
needs

7/2/2014 252141 Robin Johnson PM assigned to investigate project MCP True False False False SiKora 7/8/2014 22 5 18
needs

7/2/2014 252159 Beth Madigan PM assigned to investigate project MCP True False False False Crist 7/8/2014 22 5 18
needs

7/3/2014 252179  Krista Mitchell Project request in queue for PM MCP True False False False 7/9/2014 21 5 17
assignment

7/3/2014 252194 en8432 PM assigned to investigate project MCP True False False False SiKora 7/8/2014 21 4 18
needs

7/8/2014 252319 en8432 PM assigned to investigate project MCP True False False False Crist 7/10/2014 18 3 16
needs

7/9/2014 252358  Kimberly EIms PM assigned to investigate project MCP True False False False Crist 7/10/2014 17 2 16
needs

7/10/2014 252384 en8432 PM assigned to investigate project MCP True False False False Crist 7/10/2014 16 1 16
needs

7/12/2014 252493  Juanitta Hill PM assigned to investigate project MCP True False False False 7/15/2014 14 2 13
needs

7/15/2014 252599  Doris Davis PM assigned to investigate project MCP True False False False Moore 7/15/2014 13 1 13
needs

7/17/2014 252669 Candace Savonen PM assigned to investigate project MCP True False False False Moore 7/17/2014 11 1 11
needs

7/18/2014 252703  Sharon Progar PM assigned to investigate project MCP True False False False SiKora 7/21/2014 10 2 9
needs

7/21/2014 252792  David Wissbrun Project request in queue for PM MCP True False False False Crist 7/22/2014 9 2 8
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Average: 3.571 16.5 3.6 12 33 18.13 16

JDI Total: 16 Planning Only 1-10 days: 10 Estimating 1-10 workdays to customer: 17

Estimate Total: 10 11-20 days:
21-30 days:

11-20 workdays to customer: Estimate only Minor Projects 10 days or less: 1 of 10

. Estimate with Planning Minor Projects 30 days or less: 12 of 17
Planning Total: 21 21-30 workdays to customer: g ) \

6 9
1 5
Lump Sum Total: 0 31-60 days: 4 31-60 workdays to customer: 0 Estimate with Planning Major Projects 60 days or less: 4 of 4
0 0
0 0

61-90 days:

61-90 workdays to customer: Estimate only Major Projects 30 days or less: w

No Catagory: 0
- 91+ days:

91+ workdays to customer:

. 0,
Total: 47 Percent of total: 54.8%

Total: 21 Total: 31
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