Design & Construction Services Major Capital Planning Estimate Backlog as of 1/31/2013

Req Date  Request # Requestor Status Just Est Lump Plan Planner Estimator PM InPlan  Reqto Being Plan PlanQueto InEst Reqto Being Est to EstQue Age Timeto Waiting
Dolt Rea Sum Reqa Queue PlanQue Planned Complete PlanComp Queue EstQue Estimated Customer to Cust Customer for Cust
6/25/2012 220957  Jeff Block Project request is in active Planning False True False True Rooks 7/18/2012 23 220
10/19/2012 226712  Fred Florkowski Estimate development is in progress False True False True Rooks 10/19/2012 0 104
11/14/2012 227872  Lisa Seymour Project request is in active Planning False True False True Rooks 11/16/2012 2 78
11/14/2012 227899 Angela C. Strickland Project request is in active Planning False True False True Brazen/ 11/16/2012 2 11/16/2012 78
Rooks
11/21/2012 228117 Elizabeth Roggenbuck Project request is in queue for an Estimate False True False True Brazen/Roo 11/27/2012 6 11/27/2012 71
ks
11/28/2012 228356 L. Bott Project request is in queue for an Estimate False True False True Maier 12/4/2012 6 12/6/2012 1/17/2013 a4 1/17/2013 50 64
1/25/2013 230455 Rachel Beatty Project request is in active Planning False True False True Padillade 6
Hernandez
1/29/2013 230594 Gerald Tilson Project request is in active Planning False True False True Azar 1/31/2013 2 2

Tuesday, February 05, 2013

Planning Backlog:

Estimates that took 1-10 workdays to customer:

11-20 workdays to customer:
21-30 workdays to customer:
31-60 workdays to customer:
61-90 workdays to customer:

91+ workdays to customer:
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