DRAFT Design & Construction Services Estimate Backlog as of 9/30/12

Req Date  Request # Requestor Status Just Est Lump Plan Planner Estimator PM InPlan  Reqto Being Plan PlanQueto InEst Reqto Being Est to Est Que Age Timeto Waiting
Dolt Req Sum Reqa Queue PlanQue Planned Complete PlanComp Queue EstQue Estimated Customer to Cust Customer for Cust
6/28/2012 221047 Robert ) Gagnier Project request is in queue for an Estimate False True False False 7/10/2012 9 67
7/9/2012 221348 Rachel Beatty Estimate development is in progress False True False False Miller-Swift 7/18/2012 8 9/14/2012 60
7/12/2012 221472  Alex Stephens Project request is in queue for an Estimate False True False False 7/18/2012 5 57
7/17/2012 221748  Winston Spencer Estimate development is in progress False True False False Miller-Swift 7/18/2012 2 9/26/2012 54
7/18/2012 221794  Scott Frump Project request is in queue for an Estimate False True False False Miller-Swift 7/25/2012 6 53
8/9/2012 222732  Scott Frump Project request is in queue for an Estimate False True False False Miller-Swift 8/14/2012 4 37
8/21/2012 223302 David Barnett Estimate development is in progress False True False False Brazen/ 8/22/2012 2 9/6/2012 29
Paquette/
Miller-Swift

Total:
JDI Total:

Estimate Total:

Planning Total:

Lump Sum Total:

No Catagory:

Friday, October 05, 2012
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Estimates that took 1-10 workdays to customer:
11-20 workdays to customer:
21-30 workdays to customer:
31-60 workdays to customer:
61-90 workdays to customer:

91+ workdays to customer:
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