Design & Construction Services Completed Major Capital Planning Estimates from 11/1/2013 through 11/30/2013 as of 11/30/2013

Req Date

Request #

Requestor

Status

Just

Est Lump Plan Planner Estimator PM InPlan  Reqto Being Plan PlanQueto InEst Req to Being Est to Est Que Age Timeto Waiting
Dolt Reqa Sum Rea Queue PlanQue Planned Complete PlanComp Queue EstQue Estimate Customer to Cust Customer for Cust
8/21/2013 238956 Karen M. Wilson- Project Estimate has been completed False True False True Flintoff Miller-Swift 8/23/2013 2 8/23/2013 9/13/2013 21 9/13/2013 23 10/17/2013 11/20/2013 68 101 91 10
Hedrick
9/17/2013 240553  Angela Childrey Project Estimate has been completed False True False True Flintoff Miller-Swift 9/18/2013 1 9/18/2013 10/25/2013 37 10/25/2013 38 11/6/2013 11/18/2013 24 74 62 12
10/3/2013 241273  Karen M. Wilson- Plant Fund Requested False True False True Flintoff Miller-Swift  Gibbons 10/4/2013 1 10/4/2013 10/22/2013 18 10/22/2013 19 11/1/2013 11/14/2013 23 58 42 16
Hedrick
10/14/2013 241659  William Grever Project request in queue for PM assignment False True False True Flintoff Miller-Swift 10/15/2013 1 10/15/2013 10/29/2013 14 10/29/2013 15 11/6/2013 11/18/2013 20 47 35 12
11/5/2013 242659  Mary Bonk Project Estimate has been completed False True False True Padillade Miller-Swift 11/5/2013 0 11/6/2013 11/13/2013 8 11/13/2013 8 11/25/2013 11/26/2013 13 25 21 4
Hernandez
Total: 5 Planni ; . i i :
anning estimates that took 1-10 days to customer: 0 Planning estimates to customer: 5
IDI Total: 0 11-20 days to customer: 0 Estimates that took 60 days or less to customer: 3
EStimate Total: 0 21-30 days to customer: 1 Percent of total: 60.0%
Planning Total: 5 31-60 days to customer: 2 Average days to customer: 50
Lump Sum Total: 0 61-90 days to customer: 1
No Catagory: O 91+ days to customer: 1
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