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6/30/2015 269052 Brittany Thompson-
Johnson

PM assigned to investigate project 
needs

True False False False SiKora 9/30/2015 67 67 1MCP

7/23/2015 269913 Sonya Scott Project Estimate has been completed False True False True Albaari Brazen 7/24/2015 2 7/24/2015 8/13/2015 15 8/13/2015 16 8/21/2015 9/1/2015 14 50 29 22MCP

8/7/2015 270658 Bruce Berkowitz Project Estimate has been completed False True False True Albaari Brazen 8/10/2015 2 8/12/2015 9/2/2015 18 9/4/2015 21 9/4/2015 9/8/2015 3 39 23 17PFA

8/24/2015 271506 Daniel Geller Project request in queue for PM 
assignment

False True False True Rooks Brazen 8/26/2015 3 8/26/2015 9/1/2015 5 9/1/2015 7 9/4/2015 9/4/2015 4 28 10 19MCP

8/24/2015 271508 Daniel Geller Project request in queue for PM 
assignment

False True False True Rooks Brazen 8/26/2015 3 8/26/2015 9/4/2015 8 9/4/2015 10 9/4/2015 9/4/2015 1 28 10 19MCP

9/1/2015 272350 Deb Ashcraft Project Estimate has been completed False True False True Padilla de 
Hernandez

Brazen 9/1/2015 1 9/1/2015 9/14/2015 10 9/14/2015 10 9/15/2015 9/18/2015 5 22 14 9MCP

9/1/2015 272360 Anita Knight Project request in queue for PM 
assignment

True False False False 9/10/2015 22 8 15MCP

9/1/2015 272394 Alex Stephens Project request in queue for PM 
assignment

False True False True Padilla de 
Hernandez

Brazen 9/2/2015 2 9/4/2015 9/14/2015 9 9/14/2015 10 9/15/2015 9/15/2015 2 22 11 12MCP

9/2/2015 272502 Gwendolyn Cotton Project Estimate has been completed False True False True Rooks Brazen 9/4/2015 3 9/4/2015 9/14/2015 7 9/14/2015 9 9/15/2015 9/25/2015 10 21 18 4MCP

9/3/2015 272633 Lisa Shrader PM assigned to investigate project 
needs

True False False False Crist 9/4/2015 20 2 19MCP

9/4/2015 272689 Christa Azar for 
Marquita T. Chamblee

Project request in queue for PM 
assignment

False True False True Azar Brazen 9/4/2015 1 9/4/2015 9/4/2015 1 9/4/2015 1 9/4/2015 9/4/2015 1 19 1 19MCP

9/10/2015 273018 cathy kendra Project Estimate has been completed False True False True Padilla de 
Hernandez

Brazen 9/14/2015 3 9/15/2015 9/16/2015 3 9/16/2015 5 9/18/2015 9/18/2015 3 15 7 9MCP

9/11/2015 273129 Michelle Matthews PM assigned to investigate project 
needs

True False False False SiKora 9/14/2015 14 2 13MCP

9/11/2015 273130 Kim Da PM assigned to investigate project 
needs

True False False False SiKora 9/14/2015 14 2 13MCP

9/14/2015 273204 Lynette Rae Validating account expenditure 
authorization

True False False False 9/14/2015 13 1 13MCP

9/15/2015 273306 Karen Wilson Project Estimate has been completed False True False True Padilla de 
Hernandez

Brazen 9/18/2015 4 9/18/2015 9/28/2015 7 9/28/2015 10 9/28/2015 9/28/2015 1 12 10 3MCP

9/18/2015 273565 Gina Horwitz Project request in queue for PM 
assignment

True False False False Padilla de 
Hernandez

9/22/2015 9 3 7MCP

9/23/2015 273778 Andrea Gerber Validating account expenditure 
authorization

True False False False 9/25/2015 6 3 4MCP

Total: 18

JDI Total: 8

Estimate Total: 0

Planning Total: 10

Lump Sum Total: 0

No Catagory: 0
Percent of total: 100.0%

Planning Only 1-10 days: 8

11-20 days: 2

21-30 days: 0

31-60 days: 0

61-90 days: 0

 91+ days: 0

Average: 2.4 2.48.3 4.4 23 12.28 12

Estimating 1-10 workdays to customer: 9

11-20 workdays to customer: 1

21-30 workdays to customer: 0

31-60 workdays to customer: 0

61-90 workdays to customer: 0

 91+ workdays to customer: 0

Estimate only Minor Projects 10 days or less: 0

Estimate with Planning Minor Projects 30 days or less: 9

Estimate with Planning Major Projects 60 days or less: 1

Estimate only Major Projects 30 days or less: 0

Total: 10Total: 10
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