
DRAFT Facilities Operations PM Analysis from 3/1/16 3/31/16through 

% FinishedRequested Finished Open WND

Engineering 76%296392 34 62

E - Auxiliary 76%2533 7 1

E - MedPharm 28%1140 23 6

E - North 100%1919 0 0

E - Northeast 100%3030 0 0

E - Preventative Maintenance 99%162164 0 2

E - South 94%3032 2 0

E - Southeast 7%459 3 52

E - West 100%1515 -1 1

Trades 93%153164 5 6

T - Electrician 93%117126 3 6

T - Painter 0%02 2 0

T - Plumber 100%3636 0 0

81%449556 39 68Report Total
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