Design & Construction Services Estimate Backlog as of 11/30/2012

Req Date  Request # Requestor Status Just Est Lump Plan Planner Estimator PM InPlan  Reqto Being Plan PlanQueto InEst Reqto Being Est to Est Que Age Timeto Waiting
Dolt Req Sum Req Queue PlanQue Planned Complete PlanComp Queue EstQue Estimated Customer to Cust Customer for Cust
7/9/2012 221348 Rachel Beatty Estimate development is in progress False True False False Miller-Swift 7/18/2012 8 9/14/2012 105
7/17/2012 221748 Winston Spencer Estimate development is in progress False True False False Miller-Swift 7/18/2012 2 9/26/2012 99
7/18/2012 221794  Scott Frump Estimate development is in progress False True False False Miller-Swift 7/25/2012 6 98
8/9/2012 222732  Scott Frump Estimate development is in progress False True False False Miller-Swift 8/14/2012 4 82
11/9/2012 227662 Theresa Y. Hill / Felicia Project request is in queue for an Estimate False True False False Miller-Swift 11/13/2012 3 16
Douglas
Total: 5 1-10 workdays: 0
JDITotal: O 11-20 workdays: 1
Estimate Total: 5 21-30 workdays to: 0
Planning Total: 0 31-60 workdays: 0
Lump Sum Total: 0 61-90 workdays: 1
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