Design & Construction Services Completed Estimates from 2/1/15 through 2/28/15 asof 2/28/15
Req Date Request # Requestor Status Type Just Est Lump Plan Planner Estimator PM In Plan Req to Being Plan PlanQueto InEst Req to Being Est to Est Que Age Timeto Waiting
Dolt Rea Sum Reqa Queue PlanQue Planned Complete PlanComp Queue EstQue Estimate Customer to Cust Customer for Cust
12/5/2014 259448 Daisy Wright Project Estimate has been completed MCP False True False True Albaari Miller-Swift 12/9/2014 3 12/9/2014 1/30/2015 39 1/30/2015 41 2/4/2015  2/6/2015 6 61 46 16
12/17/2014 259839  Kathryn Wrench / Boris Project Estimate has been completed PFA False True False True Albaari Miller-Swift 12/23/2014 1/20/2015 1/20/2015 25 1/28/2015 2/9/2015 15 53 39 15
Baltes
1/6/2015 260232 Beth Madigan Project Estimate has been completed MCP False True False True Rooks Miller-Swift 1/7/2015 2 1/7/2015 1/20/2015 10 1/20/2015 11  1/28/2015 2/6/2015 14 39 24 16
1/14/2015 260717  Christy Nolan Project Estimate has been completed MCP False True False True Rooks Miller-Swift 1/20/2015 5 1/20/2015 1/30/2015 9 2/11/2015 2/18/2015 33 26 8
1/14/2015 260719  Greg Kish Project Estimate has been completed PFA False True False True Albaari Miller-Swift 1/20/2015 5 1/20/2015 2/12/2015 18 2/12/2015 22 2/25/2015 2/25/2015 10 33 31 3
1/15/2015 260785  Felicia Douglas Project Estimate has been completed PFA False True False True Padillade  Miller-Swift 1/20/2015 4 1/21/2015 1/30/2015 9 2/4/2015 2/13/2015 32 22 11
Hernandez
1/16/2015 260821 RuthJensen Project Estimate has been completed MCP False True False False Miller-Swift 1/20/2015 3 1/26/2015 2/11/2015 17 31 19 13
1/22/2015 261094 Karen Wilson PM assigned to investigate project MCP False True False False Miller-Swift Crist 1/23/2015 2 1/28/2015 2/5/2015 10 27 11 17
needs
1/27/2015 261323  Jeremy L. Rickli Project Estimate has been completed MCP False True False False Miller-Swift Crist 2/5/2015 8 2/9/2015 2/10/2015 4 24 11 14
1/27/2015 261332 Marie Persha Project Estimate has been completed MCP False True False True Albaari Miller-Swift 1/28/2015 2 1/30/2015 2/12/2015 12 2/12/2015 13  2/23/2015 2/23/2015 8 24 20 5
1/28/2015 261423  Mary Wood Project Estimate has been completed MCP False True False True Albaari Miller-Swift 1/29/2015 2 1/29/2015 2/16/2015 13 2/16/2015 14  2/24/2015 2/24/2015 7 23 20 4
2/3/2015 261636  Shelly Clifton Project Estimate has been completed MCP False True False False Berezik Brazen 2/3/2015 1 2/3/2015 2/10/2015 6 19 6 14
2/4/2015 261721 David Barnett PM assigned to investigate project MCP True False False False Sylvia 2/9/2015 18 4 15
needs Moore
2/4/2015 261740 Daisy Wright Project request in queue for PM MCP True False False False Crist 2/5/2015 18 2 17
assignment
2/5/2015 261773  Sonya Scott Validating account expenditure MCP True False False False 2/6/2015 17 2 16
authorization
2/6/2015 261841 Chacko George PM assigned to investigate project MCP True False False False SiKora 2/9/2015 16 2 15
needs
2/6/2015 261842  Henry Villerot PM assigned to investigate project MCP False True False False Miller-Swift Crist 2/11/2015 4 2/12/2015 2/13/2015 3 16 6 11
needs
2/9/2015 261923  Sheryl MacaGillis Validating account expenditure MCP True False False False 2/9/2015 15 1 15
authorization
2/9/2015 261935 Joan Ferguson Project Estimate has been completed MCP False True False True Brazen Brazen 2/9/2015 1 2/9/2015 2/9/2015 1 2/9/2015 1 2/9/2015  2/9/2015 1 15 1 15
2/11/2015 262014 Mary Gorny Wood Project Estimate has been completed PFA False True False True Albaari Brazen 2/11/2015 1 2/11/2015 2/10/2015 2 2/10/2015 2 2/10/2015 2/17/2015 6 13 5 9
2/11/2015 262041 Louise Dezur Project Estimate has been completed MCP False True False False Miller-Swift Crist 2/11/2015 1 2/12/2015 2/12/2015 2 13 2 12
2/12/2015 262103 Robert Gagnier PM assigned to investigate project MCP True False False False Sylvia 2/12/2015 12 1 12
needs Moore
2/12/2015 262123  Daisy Cordero Validating account expenditure MCP True False False False 2/13/2015 12 2 11
authorization
2/13/2015 262165  Krista Mitchell PM assigned to investigate project MCP True False False False Crist 2/13/2015 11 1 11
needs
2/13/2015 262204  Ferna Childs Validating account expenditure MCP True False False False 2/16/2015 11 2 10
authorization
2/13/2015 262207 Mumtaz Usmen/Dories Validating account expenditure MCP True False False False 2/16/2015 11 2 10
Ferris authorization
2/13/2015 262209 Donna Carroll Project Estimate has been completed MCP False True False False Miller-Swift 2/16/2015 2 2/16/2015 2/23/2015 6 11 7 5

Monday, March 02, 2015

Page 1 of 2



Req Date Request # Requestor Status Type Just Est Lump Plan Planner Estimator PM In Plan Req to Being Plan PlanQueto InEst Req to Being Est to Est Que Age Timeto Waiting
Dolt Reqa Sum Reqa Queue PlanQue Planned Complete PlanComp Queue EstQue Estimate Customer to Cust Customer for Cust
2/17/2015 262321 Karen Wilson Project Estimate has been completed MCP False True False False Miller-Swift 2/17/2015 1 2/19/2015 2/27/2015 9 9 9 1
2/17/2015 262324  Savala Trepczynski Project request in queue for PM MCP True False False False Rooks 2/18/2015 2 2/25/2015 2/26/2015 7 2/26/2015 9 8 2
assighment
2/17/2015 262346 Robert Gagnier PM assigned to investigate project MCP True False False False SiKora 2/18/2015 9 2 8
needs
2/19/2015 262511 Ruth Jensen Validating account expenditure MCP True False False False 2/23/2015 7 3 5
authorization
2/19/2015 262512  Daisy Wright PM assigned to investigate project MCP True False False False Crist 2/23/2015 7 3 5
needs
2/19/2015 262524  Daisy Wright PM assigned to investigate project MCP True False False False Crist 2/23/2015 7 3 5
needs
2/19/2015 262550 Shelley Bryant Validating account expenditure MCP True False False False Crist 2/24/2015 7 4 4
authorization
2/20/2015 262576  Ruth Jensen Validating account expenditure MCP True False False False 2/23/2015 6 2 5
authorization
2/24/2015 262754  Theresa Hill PM assigned to investigate project MCP True False False False Crist 2/24/2015 4 1 4
needs
Average: 2.7 12 2.7 7.8 19 9.722 10
JDI Total: 18 Planning Only 1-10 days: 6 Estimating 1-10 workdays to customer: 13
Estimate Total: 8 11-20 days: 3 11-20 workdays to customer: 3 Estimate only Minor Projects 10 days or less: 5 of 8
. 21-30days: 0 R } Estimate with Planning Minor Projects 30 days or less: 5 of 6
Planning Total: 10 y 21-30 workdays to customer: 0 . ) ) . .
31-60 davs: 1 ) . Estimate with Planning Major Projects 60 days or less: 4 of 4
Lump Sum Total: 0 \J 31-60 workdays to customer: 0 .
61-90 days: O R . Estimate only Major Projects 30 days or less: 0 of
No Catagory: 0 \ 61-90 workdays to customer: 0
91+ days: 0 91+ workdays to customer: 0 Percent of total: 77.8%
Total: 36 e
Total: 10
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