
Execution of Change Orders from: 03/01/2016

PM Project # Description

I. R. Approved 

Final Signature KPI

C.O. 

Approved 

228377 Freer Deferred Maintenance - Ground Water InfiltrationAhern511 -

$612,000.00Occupant Thermal ComfortOA

1 P0744468COR #: 43

Hidden Condition$3,451.19 12/22/2016 -2823/15/20161

Owners Scope Change$2,269.58 2/18/2016 263/15/20162

Hidden Condition$989.10 2/1/2016 433/15/20163

216815 Student Center Building Renovation 2013Camilleri034 -771768

$60,636.00CM ServicesCC

11 P0674186COR #: 22

Error - Professional Service$15,406.97 2/12/2016 203/3/201635

Owners Scope Change$83,065.93 2/10/2016 223/3/201636

245186 Engineering Building Electrical Reliability UpgradeEdwards090 -771937

$1,994,497.00Electrical Reliability Upgrade Bid Pack 1,2,3
Bid Pack 1

RJ

7 P0709564COR #: 18

Field Condition$7,693.94 2/25/2016 183/14/201611

261806 Student Center Building - 5th and 7th Floor RenovationCamilleri034 -772045

$2,719,882.00SCB 5th & 7th Floor RenovationCC

1 P0752803COR #: 64

Owners Scope Change$19,000.00 1/11/2016 643/15/20161

258618 Computing Service Center Breakroom and Hallway ImprovementsKamalia193 -772065

$178,300.00Breakroom and Hallway ImprovementsMG

1 P0747977COR #: 48

Omission$5,364.25 1/26/2016 483/14/20161

Omission$4,846.72 1/27/2016 473/14/20162

270653 Manoogian - Relocation of the Confucius InstituteDavis155 -772080
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$74,500.00Relocation  of the Confucious InstituteJD

1 P0752648COR #: 43

Field Condition$4,200.00 1/26/2016 433/9/20161

Owners Scope Change$1,084.79 2/25/2016 133/9/20162

LANDSCAPE PROJECTS FY 2005999 -773015

$8,148.002nd floor Window Freeze Prevention InfillGS

1 P0754011COR #: 31

Field Condition$6,689.00 2/9/2016 313/11/20161

Average Days: 38

Total Change Orders: 7
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