
Design & Construction Services Estimate Backlog as of 11/30/2013
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10/23/2013 242088 David Wissbrun Estimate development is in progress False True False False Miller-Swift 10/28/2013 4 10/31/2013 28

11/8/2013 242826 Elizabeth Roggenbuck Project request is in queue for an Estimate False True False False Miller-Swift Crist 11/11/2013 2 16

11/19/2013 243181 Judith Magdalenic Project request is in queue for an Estimate False True False False Miller-Swift Crist 11/20/2013 2 9

11/19/2013 243196 Leo A. Tomaszewski Project request is in queue for an Estimate False True False False Miller-Swift 11/20/2013 2 9

11/20/2013 243268 Ferna Childs Project request is in queue for an Estimate False True False False Miller-Swift 11/20/2013 1 8

11/21/2013 243307 Lisa Seymour Project request is in queue for an Estimate False True False False Miller-Swift 11/21/2013 1 7

Total: 6

JDI Total: 0

Estimate Total: 6

Planning Total: 0

Lump Sum Total: 0

No Catagory: 0

1-10 workdays: 4

11-20 workdays: 1

21-30 workdays to: 1

31-60 workdays: 0

61-90 workdays: 0

 91+ workdays: 0
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