DRAFT Facilities Operations PM Analysis from 9/1/2014 through  9/30/2014
Requested Finished Open WND % Finished

Engineering 444 315 96 33 71%

E - Auxiliary 31 25 5 1 81%

E - Command Center 32 0 32 0 0%

E - MedPharm 14 3 11 0 21%

E - North 15 8 7 0 53%

E - Northeast 19 19 0 0 100%

E - Preventative Maintenance 257 218 7 32 85%

E - South 23 23 0 0 100%

E - Southeast 45 15 30 0 33%

E - West 8 4 4 0 50%
Trades 38 35 3 0 929,

T - Electrician 38 35 3 0 92%
Report Total 482 350 99 33 73%
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