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4/22/2013 233718 Karen M. Wilson-
Hedrick

Project Estimate has been completed False True False True Flintoff Miller-Swift 4/23/2013 1 4/26/2013 5/31/2013 38 5/31/2013 39 6/18/2013 6/26/2013 26 69 65 4

6/3/2013 235819 Ashley Flintoff Project Estimate has been completed False True False True Flintoff Miller-Swift 6/6/2013 3 6/7/2013 6/11/2013 5 6/11/2013 8 6/18/2013 6/21/2013 10 27 18 9

Total: 2

JDI Total: 0

Estimate Total: 0

Planning Total: 2

Lump Sum Total: 0

No Catagory: 0

Planning estimates to customer: 2

Estimates that took 60 days or less to customer: 1

Percent of total: 50.0%

Planning estimates that took 1-10 days to customer: 0

11-20 days to customer: 1

21-30 days to customer: 0

31-60 days to customer: 0

61-90 days to customer: 1

 91+ days to customer: 0

Average days to customer: 42
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