
Execution of Change Orders from: 3/1/2013

PM Project # Description
I. R. Approved 
Final Signature KPI

C.O. 
Approved COR Impact #

212089 Outdoor Lights at Football StadiumEdwards 079 ‐
Outdoor Lights at Football StadiumTE

1 1 Hidden ConditionP0523694 8/20/2012 1993/7/2013

1 2 Owners Scope ChangeP0523694 8/20/2012 1993/7/2013

213973 Core Lab Renovation - Phase IMilstein 090 ‐
CORE Lab RenovationNM

8 17 Error - Professional ServiceP0525124 $2,695.25 2/1/2013 413/14/2013

220355 5057 Woodward-Research Compliance Move to 2nd FloorMcVea 071 ‐
Research Compliance Move to 2nd FloorWM

1 1 Code IssueP0618266 $2,886.76 2/5/2013 363/13/2013

198271 Engineering Dean'sDavis 090 ‐
Dean's Suite RenovationJD

2 4 Owners Scope ChangeP0616416 $949.30 2/7/2013 283/7/2013

212089 Outdoor Lights at Football StadiumEdwards 079 ‐
Outdoor Lights at Football StadiumTE

1 3 Owners Scope ChangeP0523694 ($359.00) 2/8/2013 273/7/2013

1 4 Error - ContractorP0523694 $0.00 2/8/2013 273/7/2013

121168 Biomedical Research BuildingSahota 590 ‐
MBRB - - Geotechnical Exploration and 
Engineering Report

RS

2 4 Owners Scope ChangeP0517893 $50,000.00 2/14/2013 283/14/2013

196010 Renovations 2nd and 3rd FloorMilstein 003 ‐
Bldg. Renovations 2nd & 3rd FloorNM

2 8 Error - ContractorP0614455 ($641.00) 2/15/2013 403/27/2013

210433 Art and Art History RelocationCarter 038 ‐
Art & Art History RelocationLC

1 1 Hidden ConditionP0618057 $5,000.00 2/15/2013 203/7/2013
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219696 Aikins Lab RenovationsMilstein 510 ‐
Aikins Lab RenovationsJM/NM

1 2 Owners Scope ChangeP0613221 $3,412.78 2/15/2013 343/21/2013

1 3 Field ConditionP0613221 $236.96 2/15/2013 343/21/2013

1 4 Owners Scope ChangeP0613221 $1,565.41 2/15/2013 343/21/2013

198271 Engineering Dean'sDavis 090 ‐
Dean's Suite RenovationJD

3 5 Code IssueP0616416 $3,856.91 2/21/2013 283/21/2013

184124 Stone Façade RepairsJacobs 071 ‐
Stone Façade Repairs 2012CC

4 3 Owners Scope ChangeP0604167 $119,273.50 3/8/2013 43/12/2013

Average Days: 52

Less than or equal to 45 days: 13

Total Change Orders: 15
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