Design & Construction Services Completed Estimates from 2/1/2014 through 2/28/2014 asof 2/28/2014

Req Date Request # Requestor Status Type Just Est Lump Plan Planner Estimator PM In Plan Req to Being Plan PlanQueto InEst Req to Being Est to Est Que Age Timeto Waiting
Dolt Rea Sum Reqa Queue PlanQue Planned Complete PlanComp Queue EstQue Estimate Customer to Cust Customer for Cust
1/8/2014 244906 Daisy Wright Project Estimate has been completed PFA False True False True Flintoff Miller-Swift 1/9/2014 2 1/10/2014 1/27/2014 13 1/27/2014 14 1/29/2014 2/14/2014 15 38 28 11
1/13/2014 245243  Christa Azar for Sandra PM assigned to investigate project MCP False True False True Azar Miller-Swift McVea 1/13/2014 1 1/31/2014 15 2/6/2014  2/7/2014 6 35 20 16
Schemske needs
1/13/2014 245244  Kimberly Rize Project Estimate has been completed MCP False True False True Padillade Miller-Swift 1/13/2014 1 1/14/2014 1/27/2014 11 1/27/2014 11 2/5/2014  2/6/2014 9 35 19 17
Hernandez
1/13/2014 245289  Stuart May Project Estimate has been completed PFA False True False True Padilla de Miller-Swift 1/14/2014 2 1/14/2014 2/21/2014 29 2/21/2014 30 2/21/2014 2/25/2014 3 35 32 4
Hernandez
1/24/2014 245886  Caisheng Wang Project Estimate has been completed PFA False True False True Flintoff Miller-Swift 1/27/2014 2 1/27/2014 2/5/2014 8 2/5/2014 9 2/7/2014 2/12/2014 6 26 14 13
2/10/2014 246627 Lara Trocchio Project Estimate has been completed MCP False True False False Miller-Swift 2/14/2014 5 2/21/2014 2/21/2014 6 15 10 6
2/11/2014 246691 Mary Wood PM assigned to investigate project MCP False True False False Miller-Swift  Gibbons 2/14/2014 4 2/20/2014 2/20/2014 5 14 8 7
needs
2/12/2014 246737  Jim Sears Project Estimate has been completed MCP False True False False Miller-Swift 2/13/2014 2 2/14/2014 2/14/2014 2 13 3 11
Average: 1.6 15.3 1.6 6.5 26 16.75 11
JDI Total: 0 Planning Only 1-10 days: 1 Estimating 1-10 workdays to customer: 7
Estimate Total: 3 11-20 days: 2 11-20 workdays to customer: 1 Estimate only Minor Projects 10 days or less: 3 of 3
. 21-30days: 1 . ) Estimate with Planning Minor Projects 30 days or less: 2 of 2
Planning Total: 5 \ 21-30 workdays to customer: 0
Lump Sum Total: 0 31-60 days: 0 31-60 workdays to customer: 0 Estimate with Planning Major Projects 60 days or less: 3 of 3
No Catagory: 0 61-90 days: 0 61-90 workdays to customer: 0 Estimate only Major Projects 30 days or less: 0 of 0
91+days: O .
Total: 8 Y 91+ workdays to customer: 0 Percent of total: 100.0%
Total: 4 Total: 8
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