
Design & Construction Services Estimate Backlog as of  1/31/2013

Req Date Request # Requestor Status Just 
Do It

Est 
Req

Lump 
Sum

Plan 
Req

Planner Estimator PM In Plan 
Queue

Req to 
Plan Que

Being 
Planned

Plan 
Complete

Plan Que to 
Plan Comp

In Est 
Queue

Req to 
Est Que

Being 
Estimated

Est to 
Customer

Est Que 
to Cust

Age Time to 
Customer

Waiting 
for Cust

7/18/2012 221794 Scott Frump Estimate development is in progress False True False False Miller‐Swift 7/25/2012 6 142

11/9/2012 227662 Theresa Y. Hill / Felicia 
Douglas

Estimate development is in progress False True False False Miller‐Swift 11/13/2012 3 12/7/2012 60

11/27/2012 228260 Stuart May Estimate development is in progress False True False False Miller‐Swift 12/4/2012 6 12/13/2012 48

12/6/2012 228695 Beth Madigan Project request is in queue for an Estimate False True False False Miller‐Swift 12/7/2012 2 41

12/6/2012 228704 Beth Madigan Project request is in queue for an Estimate False True False False Miller‐Swift 12/18/2012 9 41

12/12/2012 228923 Kelly Gottesman Project request is in queue for an Estimate False True False False Miller‐Swift 12/13/2012 2 37

12/19/2012 229179 Karen M. Wilson‐
Hedrick

Project request is in queue for an Estimate False True False False Miller‐Swift 12/21/2012 3 32

1/3/2013 229406 Lisa Seymour Estimate development is in progress False True False False Brazen Brazen/Pecic 1/3/2013 1 1/3/2013 21

1/16/2013 230027 Bob Ostrowski Project request is in queue for an Estimate False True False False Miller‐Swift 1/18/2013 3 12

1/16/2013 230030 Krista Mitchell Project request is in queue for an Estimate False True False False Miller‐Swift 1/18/2013 3 12

1/29/2013 230605 Beth Madigan Project request is in queue for an Estimate False True False False Padilla de 
Hernandez

Miller‐Swift 1/31/2013 3 3

1/29/2013 230627 Beth Madigan Project request is in queue for an Estimate False True False False Rooks Miller‐Swift 1/31/2013 3 3

Total: 12
JDI Total: 0

Estimate Total: 12

Planning Total: 0
Lump Sum Total: 0

No Catagory: 0

1‐10 workdays: 2

11‐20 workdays: 2

21‐30 workdays to: 1

31‐60 workdays: 6

61‐90 workdays: 0

 91+ workdays: 1
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