Design & Construction Services Estimate Backlog as of 11/30/2013

Req Date  Request # Requestor Status Just Est Lump Plan Planner Estimator PM InPlan  Reqto Being Plan PlanQueto InEst Reqto Being Est to Est Que Age Timeto Waiting
Dolt Req Sum Req Queue PlanQue Planned Complete PlanComp Queue EstQue Estimated Customer to Cust Customer for Cust
10/23/2013 242088 David Wissbrun Estimate development is in progress False True False False Miller-Swift 10/28/2013 4 10/31/2013 28
11/8/2013 242826  Elizabeth Roggenbuck Project request is in queue for an Estimate False True False False Miller-Swift Crist 11/11/2013 2 16
11/19/2013 243181 Judith Magdalenic Project request is in queue for an Estimate False True False False Miller-Swift Crist 11/20/2013 2 9
11/19/2013 243196 Leo A. Tomaszewski Project request is in queue for an Estimate False True False False Miller-Swift 11/20/2013 2 9
11/20/2013 243268 Ferna Childs Project request is in queue for an Estimate False True False False Miller-Swift 11/20/2013 1 8
11/21/2013 243307 Lisa Seymour Project request is in queue for an Estimate False True False False Miller-Swift 11/21/2013 1 7
Total: 6 1-10 workdays: 4
DI Total: 0 11-20 workdays: 1
Estimate Total: 6 21-30 workdays to: 1
Planning Total: 0 31-60 workdays: 0
Lump Sum Total: 0 61-90 workdays: 0

Wednesday, December 04, 2013

Page 1 of 1



