Design & Construction Services Completed Planning Estimates from 8/1/2013 through 8/31/2013 asof 8/31/2013

Req Date  Request # Requestor Status Just Est Lump Plan Planner Estimator PM InPlan  Reqto Being Plan PlanQueto InEst Req to Being Est to Est Que Age Timeto Waiting
Dolt Reqa Sum Rea Queue PlanQue Planned Complete PlanComp Queue EstQue Estimate Customer to Cust Customer for Cust
5/7/2013 234415 Karen M. Wilson- Project Estimate has been completed False True False True Flintoff Miller-Swift 5/8/2013 1 5/8/2013  7/24/2013 77 7/24/2013 78 8/2/2013  8/2/2013 9 116 87 29
Hedrick
5/13/2013 234779 Deb Ashcraft Project Estimate has been completed False True False True Flintoff Miller-Swift 5/15/2013 2 5/16/2013  7/2/2013 48 7/2/2013 50 7/17/2013 8/20/2013 49 110 99 11
6/7/2013 236030 Marie Persha Project Estimate has been completed False True False True Flintoff Miller-Swift 6/12/2013 5 6/13/2013 6/21/2013 9 6/21/2013 14 6/26/2013 8/8/2013 48 85 62 23
6/28/2013 236764  Ron Spalding Project Estimate has been completed False True False True Flintoff Miller-Swift 7/3/2013 5 7/5/2013 8/2/2013 30 8/2/2013 35 8/12/2013 8/12/2013 10 64 45 19
7/10/2013 237102  Anita Knight Project request in queue for PM assignment False True False True Padillade Miller-Swift Moore  7/17/2013 7 7/29/2013  8/7/2013 21 8/7/2013 28 8/8/2013  8/8/2013 1 52 29 23
Hernandez
Total: 5 Planni ; . i i :
anning estimates that took 1-10 days to customer: 0 Planning estimates to customer: 5
IDI Total: 0 11-20 days to customer: 0 Estimates that took 30 days or less to customer: 1
EStimate TOta|: 0 21-30 days to customer: 1 Percent Of tOta|: 20.0%
Planning Total: 5 31-60 days to customer: 1 Average days to customer: 64
Lump Sum T Total: O 61-90 days to customer: 2
No Catagory: O 91+ days to customer: 1
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