
Execution of Change Orders from: 10/01/2015
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I. R. Approved 

Final Signature KPI

C.O. 

Approved 

219056 Science Hall Standby GeneratorEdwards005 -771735

$619,910.00Electrical Reliability Upgrades Bid Pack 1,2,3 Bid Pack 3 Science Hall BuildingTE

3 P0709566COR #: 41

Owners Scope Change($2,866.54) 9/16/2015 4110/27/20156

Owners Scope Change$7,303.80 9/24/2015 3310/27/20157

216815 Student Center Building Renovation 2013Camilleri034 -771768

$60,636.00CM ServicesCC

9 P0674186COR #: 80

Owners Scope Change$1,337.00 9/8/2015 3810/16/201527

Owners Scope Change$28,171.00 9/8/2015 3810/16/201528

Owners Scope Change$12,245.29 7/28/2015 8010/16/201529

Omission$3,045.29 9/8/2015 3810/16/201530

Owners Scope Change$10,153.42 7/28/2015 8010/16/201531

Omission$2,572.61 9/8/2015 3810/16/201532

Omission$1,375.99 9/8/2015 3810/16/201533

Owners Scope Change($58,101.12) 9/16/2015 3010/16/201534

195246 Advanced Technology Education Center (ATEC)Davis556 -771813

$24,385.00A-TECJD

1 P0631699COR #: 51

Field Condition$1,540.00 8/12/2015 5110/2/20151

Owners Scope Change$4,000.00 9/8/2015 2410/2/20152

234799 Compressor replacementsDargin167 -771859

$236,950.00Electrical Reliability Upgrades
Bid Pack 5 and 6

EK

2 P0714275COR #: 44

Owners Scope Change$2,246.48 9/2/2015 4410/16/20153
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233732 5447 Woodward for Social Work RenovationCamilleri063 -771871

$3,911,000.00Renovation for Social WorkNM

4 P0718370COR #: 53

Owners Scope Change$14,613.59 8/10/2015 5310/2/20158

Owners Scope Change$16,155.30 8/12/2015 5110/2/201512

Omission$2,251.45 8/12/2015 5110/2/201513

Hidden Condition$18,823.90 8/13/2015 5010/2/201514

Owners Scope Change$27,246.71 8/14/2015 4910/2/201515

242336 Science Hall - Third Floor Renovation for Nutrition and Food ScienceMoore005 -771929

$2,255,000.00Third Floor Renovation for Nutrition and Food ScienceSM

1 P0721281COR #: 44

Schedule Impact$0.00 8/18/2015 4410/1/20152

Hidden Condition$3,561.60 9/9/2015 2210/1/20153

Owners Scope Change($2,081.52) 9/9/2015 2210/1/20154

Hidden Condition$5,084.17 9/9/2015 2210/1/20155

245186 Engineering Building Electrical Reliability UpgradeEdwards090 -771937

$1,994,497.00Electrical Reliability Upgrade Bid Pack 1,2,3
Bid Pack 1

RJ

5 P0709564COR #: 30

Hidden Condition$1,000.00 9/16/2015 3010/16/20156

Code Issue$81,386.61 9/29/2015 1710/16/20157

Error - Professional Service$7,687.68 9/30/2015 1610/16/20158

Field Condition$8,390.06 10/2/2015 1410/16/20159

243264 Pharmacy Building-Electrical Reliability UpgradeEdwards603 -771938

$1,921,179.00Electrical Reliability Upgrades Bid Pack 1,2,3 Bid Pack 3 Pharmacy BuildingTE

3 709563COR #: 41

Owners Scope Change$1,175.45 9/16/2015 4110/27/20155

Field Condition$21,439.01 10/13/2015 1410/27/20156
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245182 Physics Electrical Reliability UpgradesEdwards003 -771940

$1,279,335.00Electrical Reliability Upgrade Bid Pack 1,2,3
Bid Pack 1

RJ

4 P0709568COR #: 28

Field Condition$4,189.50 9/29/2015 2810/27/20156

Field Condition$18,549.53 10/7/2015 2010/27/20157

250890 Engineering Research Laboratory Upgrades (2nd and 3rd Floors)Gibbons090 -771975

$1,334,000.00Research 2nd & 3rd Floor Phase 2 Part 1MG

3 P0726947COR #: 31

Field Condition$27,758.49 9/29/2015 3110/30/20153

Field Condition$3,555.30 10/13/2015 1710/30/20154

Error - Professional Service$2,833.53 10/16/2015 1410/30/20155

245283 Elliman Electrical Reliability UpgradeEdwards629 -771986

$13,500,000.00Electrical Reliability Upgrades Bid Pack 1,2,3 Bid Pack 2 Elliman BuildingWM

5 P0709565COR #: 29

Owners Scope Change$13,611.08 9/28/2015 2910/27/201510

Field Condition$10,908.45 10/7/2015 2010/27/201511

Average Days: 42

Total Change Orders: 11
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